= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUICES  of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
- Type of - Date last Potential - - — - Status of EPA Source control Status of EPA SCMactivities | Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project e . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . . X A X .
Site name | ECSI # X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . . status . X SCE completed completing SCE needed L X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
15540, 15550, Tom Overland Insignificant pathway; t0 be Waiting on SCE
Terminal 5 1686 | 1.5E & 15560 N " IGA XPA 03/02/06 | Transport/Sheet | Completed no actions Low . to be completed.
Gainer determined
Lombard Flow recommended 2006
15540, 15550, Tom Insignificant pathway; Waiting on SCE
Terminal 5 1686 | 1.5E & 15560 N " IGA XPA 03/02/06 Bank Erosion Completed no actions Low to be completed.
Gainer
Lombard recommended 2006
15540, 15550, . . . Waiting on SCE
Terminal5 | 1686 | 1L5E | & 15560 N Tom IGA XPA 03/02/06 | Groundwater Ongoing Coordinate with Oregon 2006 Waiting on SCE tobe| to be to be completed.
Gainer Steel Mills monitoring completed. determined
Lombard 2006
15540, 15550, . Waiting on SCE
Terminal 5 | 1686 | 1L5E | & 15560N Tom IGA XPA 03/02/06 Stormwater Ongoing 2006 Waiting on SCE tobe| to be to be completed.
Gainer completed determined
Lombard 2006
15540, 15550,
. Tom Overwater
Terminal 5 1686 | 1.5E & 15560 N X IGA XPA 03/02/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer Activities
Lombard
15540, 15550, Tom
Terminal 5 1686 | 1.5E & 15560 N Gainer IGA XPA 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Lombard
- Overland no pathway; berm
OregonSteel |, | 5, | 14400N Heidi PH Agr for RI 03/15/06 | Transport/sheet N/A N/A N/A prevents overland None p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mills Rivergate Blischke | RI/SCM (6/00)
Flow transport/sheet flow
- . . Waiting on SCE
Oregon Steel 14400 N Heidi PH Agr for . . Interpretation of sampling N . .
ills 141 22E Rivergate Blischke | RISCM (6100) RI 03/15/06 Bank Erosion Ongoing data April 2006 Pathway is complete p High to be z(())n(;gleted.
Groundwater Insignificant pathway; SCE submitted to Soil removal SCE submitted
OregonSteel| ), |, | 14400N Heidi PH Agr for RI 03/15/06 | (UST&AST | Completed no actions Low EPA 10/2004; no completed at time of to EPA 10/2004;
Mills Rivergate Blischke | RI/SCM (6/00) comments ; ! no comments
AOCs) recommended X spill, prior to SCE .
received received
Oregon Steel 14400 N Heidi PH Agr for Groundwater . Interpretation of sampling . to be Waiting on SCE
Mills 141 22E Rivergate Blischke | RI/SCM (6/00) RI 03/15/06 (other AOCs) Ongoing data December 2006 to be determined determined to be completed
. . I Waiting on SCE
Oregon Steel 14400 N Heidi PH Agr for . Further investigation of . .
Wills 141 22E Rivergate Blischke | RUSCM  (6/00) RI 03/15/06 Stormwater Ongoing stormsewer system December 2006 | Pathway is complete p High to be CZ%rggleted.
- No known current
OregonSteel| ), | 5, | 14400N Heidi PH Agr for RI 03/15/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mills Rivergate Blischke | RI/SCM (6/00) Activities
reported to OERS)
- Other - current . -
Oregon Steel 14400 N Heidi PH Agr for X . No current Waiting on SCE to be Waiting on SCE
Mills 141 1 22B | Riergate | Blischke | RISCM  (6/00) RI 03/15/06 NPDd‘ESi ﬁ;:grg"ted Not Started To be determined schedule completed to be completed
Esco Landill 14444NW | Mark | Industrial landil Overland to be
. 4409 2.6 e . . PA 03/20/06 | Transport/Sheet N/A N/A N/A N/A none . N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop Reeves | disposal permit Flow determined
Escolandfil | ) g | 5 | 14444NW | NoPM [ industriallandfil | o\ 03/20/06 | Bank Erosion N/A N/A NIA N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit
Esco Landfill 14444 NW No PM Industrial landfill . groundwater monitoring Waiting on SCE to be to be Waiting on SCE
Sauive Island 4409 26 Gillihan Loop | Assigned | disposal permit PA 03/20/06 Groundwater Ongoing ongoing 2007 completed determined completion, 2007
Escolandfil | ) g | 5 | 14444NW | NoPM [ industriallandfil | o, 03/20/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit
Escolandiil | ) poq | g | 14444NW | NOPM [ industriallandill | p, 03/20/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit Activities
Escolandfil | ) g | 5 | 14444NW | NoPM [ industriallandfil | o, 03/20/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit
Consolidated 3940 N Mike PH Letter Agr for Overland
3295 | 28E X 9 XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none P Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero XPA Flow
Consolidated | 3095 | ygp |  3940N Mike | PHLetter Agrfor|  yp 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero XPA
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Consolidated | - 5,55 | ;g | 3940N Mike | PH Letter Agrfor| — p, 03/06/06 | Groundwater Ongoing | DEQ s revisiting draft SCD 2007 Waiting on SCE tobe| ) ., Waiting on SCE
Metco Rivergate Romero completed. to be completed
Consolidated | 3,05 | 5 g ¢ 3940 N Mike | PH Letter Agrfor| o, 03/06/06 Stormwater Ongoing | DEQ is revisiting draft SCD 2007 Waiting on SCE tobe| ) Waiting on SCE
Metco Rivergate Romero completed to be completed
Consolidated | 3095 | ygp | 3940N Mike | PHLetter Agrfor|  yp 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero Activities
Consolidated | 095 | ygg | 3940N Mike | PHLetter Agrfor| — yp, 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero XPA
PGE NW Marina Matt PH Agr for Completed Ozl
- 2353 | 32W Way Mccliney | RiscM (6/00) SCD 03/06/06 Transgll::)r\tnllsheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Insignificant pathway; EPA reviewed
etz 2353 |32W Bhlanns Ma_rt o CmpEE 03/06/06 Bank Erosion Completed no actions Low and commented No SCM needed
Harborton Way McClincy | RI/SCM (6/00) SCD
recommended 5/04
. Insignificant pathway; EPA reviewed
A= 2353 | 32W RN Ma_tt Riorion Clompllsiizi] 03/06/06 Groundwater Completed no actions Low and commented No SCM needed
Harborton Way McClincy | RI/SCM (6/00) SCD
recommended 5/04
. Insignificant pathway; EPA reviewed
A= 2353 | 32W DO CUETITiE Ma_tt Riorion Clompllsiizi] 03/06/06 Stormwater Completed no actions Low and commented No SCM needed
Harborton Way McClincy | RI/SCM (6/00) SCD
recommended 5/04
PGE NW Marina Matt PH Agr for Completed Overwater
A —— 2353 |32W Way McClincy | RI/SCM (6/00) scD 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PGE NW Marina Matt PH Agr for Completed
A —— 2353 |3.2W Way McClincy | RI/SCM (6/00) sCD 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . Overland
Time il | 170 | 3.4 | 10350 Time Olll ) Roick Pre(’;g*e’;gr' RI 03107106 | Transport/sheet N/A N/A N/A N/A none High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Flow
Timeoil | 170 | 34 & |193%071Me Ollrom Roick Pre(’;g*e’;gr' RI 03/07/06 | Bank Erosion NIA NIA NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
. . Groundwater - - Passive NAPL
Time Oil 170 34E 10350 Time Oil Tom Roick Pre-PH Agr. RI 03/07/06 (Petroleum Ongoing RI Report Final 12/05 SCE to be Waiting on SCE to be p Low Waiting on SCE recovery pending
Rd (9/96) submitted 5/06 completed to be completed
Plumes) SCE
misfgfizge;:rc? p;r\;team tsrg:{'ci;iiziacsg?iz; SCM submitted to Ongoing pump & 23 million gallons of maintenance and
N . 10350 Time Oil . Pre-PH Agr. Groundwater 9 . P . SCE submitted to] alternatives evaluation A EPA May 2004; treat; 3 rounds of 9 ongoing groundwater L
Time Oil 170 34E Tom Roick RI 03/07/06 Completed penta discharge to High oxidation; gw to sw P . groundwater pumped monitoring of pump & treat
Rd (9/96) (Penta Plume) . EPA. completed X partners responded insitu chemical pumpé& treat
private stormwater intercept pump & A ’ I and treated system
with questions oxidation
outfall treat
N . Insignificant pathway -
. . 10350 Time Oil . Pre-PH Agr. . SCE to be Waiting on SCE
Time Oil 170 34E Rd Tom Roick (9/96) RI 03/07/06 Stormwater Ongoing submitted 5/06 ) (see above ) p Low to be completed
re:gw/stormdrain)
. . No known current .
Time Ol 170 | 3.ag 10850 Time Ol o poici]  Pre-PH Agr. RI 03/07/06 Overwater Ongoing SCE to be sources (spills p Low Waiting on SCE
Rd (9/96) Activities submitted 5/06 to be completed
reported to OERS)
Timeoil | 170 | 34 g 19350 7IMe Ollrom Roick Pre(’;ge’;g“ RI 03/07/06 Other NIA NIA NIA NIA none NIA NIA NIA N/A NIA NIA NIA NIA NIA NIA
City of |3500 ) | 16Afor RISCM Overland )
Portland various | “g') various Tom Roick 8/03) RI 03/13/06 | Transport/Sheet N/A N/A N/A N/A none p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls : Flow
City of 3510 IGA for RI SCM
Portland various 9 2 various Tom Roick 8/03) RI 03/13/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls :
City of 3510 IGA for RI SCM
Portland various 9 2 various Tom Roick| ©103) RI 03/13/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
OQutfalls :
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report

Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/2

4/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

| Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Project status

- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Ongoing SW
inspections, line
ongoing through maintenance,
City of 9 2808 9 investigations of illicit
Portland various 3510 various Tom Roick| IGA for RI SCM RI 03/13/06 Stormwater Ongoing Complete outfall screening corresponding to | Suspected pathway p High Waiting on SCE . dls_charges,
9.2 (8/03) and characterization to be completed. identification of
Qutfalls Portland Harbor . y
ROD potential contributors
to City system;
implementation of
BMPs
City of 3510 IGA for RI SCM Overwater
Portland various |~ various Tom Roick| RI 03/13/06 . N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
9.2 (8/03) Activities
Outfalls
City of 3510 IGA for RI SCM
Portland various 9 2 various Tom Roick| ©/03) RI 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls )
. Overland
i 794 | 36w | 1ZLBONWSE |0 Hafley] Unilateral Order | FS 03108106 | Transport/Sheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00) complete Flow
AR 794 | 3w | TPASONWSE |5 4 iaey] Unilateral Order | FS 03/08/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00) complete
. Insignificant pathway; SCE submitted to| SCM submitted
AR 704 |36w | TPAGONWSE | 1 iafiey] Unilateral Order = 03/08/06 | Groundwater | Completed no actions Low EPA (10/04); no No SCM needed to EPA ( 10/04).
Industries Helens (8/00) complete
recommended comments No comments.
Completed FS
Currently insignificant . proposes removal of .
" ) SCE submitted to| N ) SCM submitted
AR 794 | 3w [ TPACONWSE |0 iafiey] Unilateral Order = 03/08/06 Stormwater | Completed iy, loisle; Low EPA (10/04); no GaiEliliisd s to EPA (10/04).
Industries Helens (8/00) complete pipe suspected past soil potentially
Bl comments ; No comments.
migration pathway available for
transport to river.
Reis 704 |36w | PPAEONWSE |0 1 Hafley] Unilateral Order i 03/08/06 U N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00) complete Activities
Reis 704 |36w | PPAEONWSE | Hafley] Unilateral Order i 03/08/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00) complete
. . Overland - Waiting on SCE
Premier 10400 N Mike PH Agr for . . Waiting on SCE to be to be to be
Edible Oils 2013 | 36E Burgard Romero RISCM (7/01) RI 03/08/06 Transgtl)on\:lsheel Ongoing Complete final phases of RI 2006 completed determined determined to be((;%n[;g)leted.
. . - Waiting on SCE
Premier 10400 N Mike PH Agr for . . N Waiting on SCE to be to be
Edible Oils 2013 | 36E Burgard Romero RISCM (7/01) RI 03/08/06 Bank Erosion Ongoing Complete final phases of RI 2006 completed determined to be((;%n[;g)leted.
Premier 10400 N Mike PH Agr for Facility dismantled
Edible Oils 2013 | 36E Burgard Romero RISCM (7/01) RI 03/08/06 Stormwater N/A N/A N/A and outfalls removed none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . No known current
Premier | .13 | 3 | 10400N Mike PH Agr for RI 03108106 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Edible Oils Burgard Romero RI/SCM (7/01) Activities
reported to OERS)
. . Groundwater . . Waiting on SCE
Premier 10400 N Mike PH Agr for N . Complete data collection for LNAPL potentially .
Edible Oils 2013 | 36E Burgard Romero RI/SCM (7/01) RI 03/08/06  |(GW LNAPL -SW Ongoing SCD design 2006 discharging to river p High to be completed,
Corner) 2006
. . Groundwater Coordinate investigation Waiting on SCE
Premier | 313 | 3 | 10400N Mike PH Agr for RI 03108106 | (Remaining 6w | Ongoing | with Time Oil/Bell Terminal 2006 GW suspected to be to be completed,
Edible Oils Burgard Romero RI/SCM (7/01) N migration pathway determined
Issues) near property boundaries 2006
Premier 10400 N Mike PH Agr for
Edible Oils 2013 | 36E Burgard Romero RISCM (7/01) RI 03/08/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Overland
Jefferson | o070 | s7E BEEDR Wil || P LG AT | g 03/06/06 | Transport/Sheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Smurfit Burgard McClincy XPA (12/00) Flow
Jefferson 9930 N Matt PH Letter Agr for .
Smurfit 2371 | 3.7E Burgard McClincy XPA (12/00) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Insignificant pathway; EPA reviewed
Jefferst_)n 2371 | 3.7E CEEUI Ma_rt gilCeteaniien XPA 03/06/06 Groundwater Completed no actions Low and commented, No SCM needed
Smurfit Burgard McClincy XPA (12/00)
recommended 10/2002
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type ot - Date 1ast Potential - - — - Status of EPA Source control Status of EPA SCMactivities | Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Insignificant pathway; EPA reviewed
Jeffers&_)n 2371 3.7E SR Ma_tt gilCeteaniien XPA 03/06/06 Stormwater Completed no actions Low and commented, No SCM needed
Smurfit Burgard McClincy XPA (12/00) e 10/2002
Jefferson 9930 N Matt PH Letter Agr for Overwater
Smurfit 2371 | 3.7E Burgard McClincy XPA (12/00) XPA 03/06/06 Activites N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Jefferson 9930 N Matt PH Letter Agr for
Smurfit 2371 | 3.7E Burgard McClincy XPA (12/00) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
X Overland Insignificant pathway; .
RoMar Realty 2437 3.7 9333 N Time Tqm PH Ltr Agr for XPA 03/02/06 | Transport/Sheet | Completed no actions Low Low pending EPA
of Oregon Qil Gainer Flow recommended 3/2006 review
N Insignificant pathway; .
RoMarRealty| 5, | 57 | 9333NTime | Tom PH LU Agr for XPA 03/02/06 | Bank Erosion | Completed no actions Low pending EPA
of Oregon Qil Gainer XPA recommended 3/2006 review
. Insignificant pathway; .
RoMar Realty 2437 3.7 9333 N Time Tqm PH Ltr Agr for XPA 03/02/06 Groundwater Completed no actions Low pending EPA
of Oregon Qil Gainer recommended 3/2006 review
N Insignificant pathway; .
RoMarRealty| 5, | 57 | 9333NTime | Tom PH LU Agr for XPA 03/02/06 Stormwater | Completed no actions Low pending EPA
of Oregon Qil Gainer XPA recommended 3/2006 review
RoMarRealty| 5, | 57 | 9333NTime | Tom PH Ltr Agr for XPA 03/02/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
of Oregon Qil Gainer Activities
RoMarRealty| 57 | 57 | 9333NTime | Tom PH LU Agr for XPA 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
of Oregon Qil Gainer XPA
Owens-
Corning Overland SOW currently - Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St Tqm PH Letter Agr for XPA 03/06/06 Transport/Sheet Ongoing Visual inspection being Waiting on SCE to be to b? to b? to be completed;
Helens Gainer XPA (12/99) . completed determined determined
(Trumbull Flow implemented. 2006
Asp)
Owens-
Corning SOW currently - Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St Tqm PH Letter Agr for XPA 03/06/06 Bank Erosion Ongoing Visual inspection being Waiting on SCE to be to b? to be completed;
Helens Gainer XPA (12/99) . completed determined
(Trumbull implemented. 2006
Asp)
Owens-
Corning Insignificant pathway; Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St Tqm PH Letter Agr for XPA 03/06/06 Groundwater Completed no actions Low to be completed;
Helens Gainer XPA (12/99)
(Trumbull recommended 2006
Asp)
Owens-
Corning . . Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St Tqm PH Letter Agr for XPA 03/06/06 Stormwater Ongoing Initiate stormwater 2007 Waiting on SCE to be to b? to be completed;
Helens Gainer XPA (12/99) evaluation completed determined
(Trumbull 2006
Asp)
Owens-
Corning
Fiberglass | 1036 |3.gw | 11444NWSt|  Tom JPH Letter Agrior| o 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Gainer XPA (12/99) Activities
(Trumbull
Asp)
Owens-
Corning
Fiberglass | 1036 |3.gw | 11444NWSt|  Tom JPH Letter Agrfor| o, 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Gainer XPA (12/99)
(Trumbull
Asp)
Georgia Overland Insignificant pathway; .
Pacific 2370 (39w 12222. NW T‘?m PH Letter Agr for XPA 03/06/06 | Transport/Sheet | Completed no actions Low o b? EPA reviewed No SCM needed
. Marina Gainer XPA (10/99) determined | and commented
Linnton Flow recommended
Georgia
Pacific 2370 |3ow| 12222NW Tom IPHLetter Agrior| o, 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Linnton Marina Gainer XPA (10/99)
Georgia RP needs to do additional . EPA requested
Pacific 2370 (39w 12222. NwW T‘?m PH Letter Agr for XPA 03/06/06 Groundwater Ongoing groundwater evaluation to be determined Waiting on SCE to be to b_e additional GW
. Marina Gainer XPA (10/99) completed determined "
Linnton work sampling
Georgia
Pecific | 2370 3w | 12222NW | Tom fPHLetterAgrior) ypp | o30606 | stormwater N/A N/A NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
Linnton Marina Gainer XPA (10/99)
Georgia No known current
Pacific | 2370 |3ow| 12222NW Tom |PHLetterAgrfor| o, | 30606 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Marina Gainer XPA (10/99) Activities
Linnton reported to OERS)
Georgia
Pacific | 2370 |3ow | 12222NW | Tom [PHLetierAgrior] —yp, | o306106 Other NIA NIA NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
Linnton Marina Gainer XPA (10/99)
. Overland
NWPipe | 138 |39g | 12005N Mike PH Agr for RI 03108106 | Transport/sheet N/A N/A N/A N/A none to be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Burgard Romero RI/SCM (2/05) Flow determined
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentral - - — - Status of EPA Source control Status of EPA SCM activities | _Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
" 12005 N Mike PH Agr for .
NW Pipe 138 39E Burgard Romero RISCM (2/05) RI 03/08/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . Waiting on SCE
" 12005 N Mike PH Agr for . DEQ to complete review of GW suspected to be
NW Pipe 138 39E Burgard Romero RI/SCM (2/05) RI 03/08/06 Groundwater Ongoing SCE report prepared by RP 2006 migration pathway determined to be Zggﬁg)leted
. . Waiting on SCE
" 12005 N Mike PH Agr for . DEQ to complete review of SW suspected to be
NW Pipe 138 39E Burgard Romero RI/SCM (2/05) RI 03/08/06 Stormwater Ongoing SCE report prepared by RP 2006 migration pathway determined to be Zggﬁg)leted
. 12005 N Mike PH Agr for Overwater
NW Pipe 138 39E Burgard Romero RISCM (2/05) RI 03/08/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. 12005 N Mike PH Agr for
NW Pipe 138 39E Burgard Romero RISCM (2/05) RI 03/08/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
I__|nnton_ Qll NW Marina Tom Overland In5|gn|f|cant_ pathway;
Fire Training | 1189 4 W, X IGA NFA 03/02/06 | Transport/Sheet | Completed no actions Low Low Complete
ay Gainer
Grounds Flow recommended
Linnton Oil . Insignificant pathway;
Fire Training | 1189 | 4 AT o IGA NFA 03/02/06 | Bank Erosion | Completed no actions Low Complete
Way Gainer
Grounds recommended
Currently no
Linnton Oil NW Marina Tom complete pathway; Annual groundwater
Fire Training | 1189 4 " IGA NFA 03/02/06 Groundwater Completed groundwater Low Complete monitoring (conditional
Way Gainer 2 )
Grounds monitoring to confirm
plume stability
Linnton Oil q Insignificant pathway;
Fire Training | 1189 4 va\l;ll anina T<_>m IGA NFA 03/02/06 Stormwater Completed no actions Low Complete
ay Gainer
Grounds recommended
Linnton Oil NW Marina Tom . No known current
Fire Training | 1189 4 5 IGA N/A 03/02/06 s N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Way Gainer Activities
Grounds reported to OERS)
Ll Cll NW Marina Tom
Fire Training | 1189 4 . IGA N/A 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Way Gainer
Grounds
Likely pier
. . Overland . . engineering
Schnitzer | 555 | 41| 12005N Mike PH Agr for RI 03/08/06 | Transport/Sheet | Not Started To be determined 2006 Waiting on SCE tobe|  fo be tobe | Waiting on SCE improvements to
Burgard Burgard Romero RI/CSM (3/00) completed determined determined | to be complete
Flow capture sheet flow
stormwater
Schnitzer 12005 N Mike PH Agr for . . . . Waiting on SCE to be to be Waiting on SCE
Burgard 2355 | 41E Burgard Romero RIICSM (3/00) RI 03/08/06 Bank Erosion Ongoing Additional sampling needed 2006 completed determined to be complete
Schnitzer 12005 N Mike PH Agr for . . - Waiting on SCE to be to be Waiting on SCE
Burgard 2355 | 41E Burgard Romero RI/CSM (3/00) RI 03/08/06 Groundwater Ongoing ongoing monitoring 2006 completed determined to be complete
ongoing monitoring - Will include RP is
Schnitzer 2355 | 41E 12005 N Mike PH Agr for RI 03/08/06 Stormwater ongoing engineering improvements 2006 Waiting on SCE to be to bg Waiting on SCE , developlng &
Burgard Burgard Romero RI/CSM (3/00) N completed determined to be complete implementing BMPs
have been built.
for stormwater.
Schnitzer 12005 N Mike PH Agr for Overwater . Waiting on SCE to be to be Waiting on SCE
Burgard 2355 | 41E Burgard Romero RI/CSM (3/00) RI 03/08/06 Activities Not Started To be determined 2006 completed determined to be complete
Schnitzer 12005 N Mike PH Agr for
Burgard 2355 | 4.1E Burgard Romero RICSM (3/00) RI 03/08/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Kinder . Overland
Morgan (Aka | 1006 |a4.2w | 11400NWSt ] Mike PH Agr for RI 03/08/06 | Transport/Sheet N/A N/A N/A N/A none p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Romero RI/SCM (6/00)
GATX) Flow
Kinder 11400 NW St | Mike PH Agr for Waiting on SCE tobe|  to be Waiting on SCE
Mo:}g:%gAka 1096 |4.2W Helens Romero RISCM (6/00) RI 03/08/06 Bank Erosion Ongoing To be determined 2006 completed determined to be complete
LNAPL seeps on
. . . LNAPL removal and
Kinder . Complete nature & extent in shoreline and .
Morgan (Aka [ 1096 |4.2W 11400 NW St Mike PH Agr for RI 03/08/06 Groundwater Ongoing RI; RP will conduct IRAM 2006 dissolve petroleum p High Waiting on SCE groundwater pump
Helens Romero RI/SCM (6/00) . N Y . . to be complete and treat system in
GATX) effectiveness evaluation likely discharging to f
- operation
River
Kinder 11400NW St | Mike PH Agr for Waiting on SCE tobe|  to be Waiting on SCE
Mogg:_r;)g)Aka 1096 |[4.2wW Helens Romero RISCM (6/00) RI 03/08/06 Stormwater Ongoing Initiate evaluation 2006-07 completed determined to be complete
Kinder 11400 NW St | Mike PH Agr for Overwater
Morgan (Aka [ 1096 |4.2W g RI 03/08/06 i N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
GATX) Helens Romero RI/SCM (6/00) Activities
Kinder GW treatment system &
11400 NW St Mike PH Agr for . oil/water separator on Waiting on SCE to be Waiting on SCE
Mo:}g:%gAka 1096 | 4.2W Helens Romero RI/SCM (6/00) RI 03/08/06 Other Ongoing NPDES - Evaluate existing 2006 completed pLow to be complete

data set
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
. Overland
Terminal4 | o555 | 43g | 1104ON Tom PH Agr for RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip1 Lombard Gainer RI/SCE Flow
. ) . SOW under - schedule for completing
Ternjmal 4 2356 | 4.3E 11040N To_m PH Agr for RI 03/06/06 Bank Erosion Ongoing SCM™ necessary; coordlnale development, due | Pathway is complete p High Waiting on SCE draft evaluation report:
Slip1 Lombard Gainer RI/SCE with T4 Early Action to be completed
2006 fall 2006
Terminal 4 11040 N Tom PH Agr for SOW under del;'rri::gll?;:ythat Waiting on SCE
Slip 1 2356 | 4.3E Lombard Gainer RISCE RI 03/06/06 Groundwater Ongoing Phase 3 RI sampling develoggz)eant, due pathway is p Low to be completed
insignificant
. SOW under - -
Terminal 4 11040 N Tom PH Agr for . . Waiting on SCE to be to be Waiting on SCE
Slip 1 2356 | 4.3E Lombard Gainer RISCE RI 03/06/06 Stormwater Ongoing Phase 3 RI sampling development, due completed determined to be completed
. No known current
Terminal4 | ooes | 43 | 1104ON Tom PH Agr for RI 03/06/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A NIA N/A N/A
Slip 1 Lombard Gainer RI/SCE Activities
reported to OERS)
Terminal4 | popg | 43¢ | 11040N Tom PH Agr for RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip 1 Lombard Gainer RI/SCE
Independent removal
i Overland SCM addressed this . of two small upland . .
Eoy 2373 |46 W o) Y 58 Ma_tt P LLetisl A s e 03/13/06 | Transport/Sheet | Completed potentially complete Low Low EPA B source areas and peccledledel
Plywood Helens McClincy XPA (3/01) completed and commented P . 8/29/03
Flow pathway offsite disposal in
2002 and 2003
i Insignificant pathway; . . .
Linnton 2373 | a6wW 10504 NW St Ma_tt PH Letter Agr for XPA 03/13/06 ESE oo Completed " 06y EPA reviewed No SCM needed Received review
Plywood Helens McClincy XPA (3/01) completed and commented 8/29/03
recommended
. Insignificant pathway; . . .
Linnton 2373 46w 10504 NW St Ma_t't PH Letter Agr for XPA 03/13/06 CINEELD Completed e Em EPA reviewed No SCM needed Received review
Plywood Helens McClincy XPA (3/01) completed and commented 8/29/03
recommended
. Insignificant pathway; . Ongoing Stormwater . .
Linnton 2373 46w 10504 NW St Ma_t't PH Letter Agr for XPA 03/13/06 SRS Completed e Em EPA reviewed BMPs and Received review
Plywood Helens McClincy XPA (3/01) completed and commented L 8/29/03
recommended monitoring
. Insignificant pathway; . . .
Linnton 10504 NW St Matt PH Letter Agr for XPA Overwater . EPA reviewed Received review
Plywood 2 || Helens McClincy XPA (3/01) completed ety Activities Clompllsiizi] D BRI Lexy and commented (Mo SO izt 8/29/03
recommended
Linnton 10504 NW St Matt PH Letter Agr for XPA
Plywood 2373 |46 W . McClincy XPA (3/01) completed 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A
Terminal 4 10400 Judgment for Overland Recontamination Waiting on SCE to be Waiting on SCE
Slip 3 212 46E Lombard Tom Roick RD/RA (4/04) RD/RA 03/07/06 TransE?onv(/Sheet Ongoing Assessment w/ Slip 1 completed pLow High to be completed
Terminal 4 10400 Judgment for SOW under (l:;;rr;frsnolirl?—ederrl\\glr Waiting on SCE
. 272 46 E Tom Roick 9 RD/RA 03/07/06 Bank Erosion Ongoing Pencil pitch investigation | development, due oo pen p Low 9
Slip 3 Lombard RD/RA (4/04) spring 2006 pitch investigation to be completed
pring continuing
Complete pathway - EPA reviewed Bank excavation and Bank excavation and 2&12?&2‘;13’2;? f
Termlnal 4 272 46 E 10400 Tom Roick Judgment for RD/RA 03/07/06 Groundwater Completed remedy High and commented, baCk.ﬂ” remedial EPA reviewed and bac_kflll remedial removed; 24.4 gallons NAP.L recovery a}nd
Slip 3 Lombard RD/RA (4/04) recommended and action, NAPL commented, 2/2003 action (BEBRA) monitoring ongoing
. 2/2003 L NAPL recovered to
implemented recovery, monitoring 11/04 date
Terminal 4 10400 . Judgment for . Recontamination Waiting on SCE to be Waiting on SCE
Slip 3 212 46E Lombard Tom Roick RD/RA (4/04) RD/RA 03/07/06 Stormwater Ongoing Assessment w/ Slip 1 completed p Med to be completed
Terminal 4 10400 . Judgment for Overwater . . . L . Waiting on SCE
Slip 3 272 46 E Lombard Tom Roick RD/RA (4/04) RD/RA 03/07/06 Activities Ongoing Early Action pending Historic releases p High to be completed
Terminal 4 10400 . Judgment for
Slip 3 272 46E Lombard Tom Roick RDIRA (4/04) RD/RA 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
UPRR St Pre-PH VCP Overland
Johns Tank 2017 | 4.6 E |6908 N Roberts| Tom Roick (Lot AT NFA 03/07/06 | Transport/Sheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm 9 Flow
JIARRER Pre-PH VCP
Johns Tank 2017 | 4.6 E |6908 N Roberts| Tom Roick Letter Agr NFA 03/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm
: SCM submitted
UPRR St Pre-PH VCP Insignificant pathway; Sgpisxbm'ggg 410 to EPA April
Johns Tank 2017 4.6 E (6908 N Roberts| Tom Roick NFA 03/07/06 Groundwater Completed no actions Low B ' No SCM needed 2004, no
Letter Agr no comments
Farm recommended . comments
received "
received
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
N Type of X Date 1ast Potential N N A X Status of EPA Source control Status of EPA SCM activities | _Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
UPRR St Pre-PH VCP Insignificant pathway; S;Pis:bmlggg;o
Johns Tank | 2017 | 4.6 E |6908 N Roberts| Tom Roick]| NFA 03/07/06 Stormwater Completed no actions Low P! ! No SCM needed
Letter Agr no comments
Farm recommended .
received
UPRR St
Johns Tank | 2017 | 4.6 E |6908 N Roberts| Tom Roick| ~re:PHVCP NFA 03/07/06 oAl N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm Letter Agr Activities
UPRR St Pre-PH VCP
Johns Tank 2017 | 4.6 E {6908 N Roberts| Tom Roick Letter Agr NFA 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm
Port of
Portland Auto Tom  |Pre-PH DEQ/Port Overland
2642 | 5.0 E {10400 Lombard . NFA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Storage Area Gainer IGA (11/00)
Flow
(ASA)
Port of P .
g Insignificant pathway; EPA reviewed
PG A 2642 | 5.0 E |10400 Lombard Tqm RlEsIDEC ol NFA 03/06/06 Bank Erosion Completed no actions Low and commented No SCM needed
Storage Area Gainer IGA (11/00)
recommended 6/04
(ASA)
Port of P .
g Insignificant pathway; EPA reviewed
PG A 2642 | 5.0 E |10400 Lombard Tqm RlEsIDEC ol NFA 03/06/06 Groundwater Completed no actions Low and commented No SCM needed
Storage Area Gainer IGA (11/00)
recommended 6/04
(ASA)
Port of P .
g Insignificant pathway; EPA reviewed
PR D 2642 | 5.0 E |10400 Lombard Tqm PP (DI Oy NFA 03/06/06 Stormwater Completed no actions Low and commented No SCM needed
Storage Area Gainer IGA (11/00)
recommended 6/04
(ASA)
POl No known current
Portland Auto| - 55,5 | 50 g |10400 Lombard| O™  |Pre-PHDEQPortl on | 03106106 Oy N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Storage Area Gainer IGA (11/00) Activities
reported to OERS)
(ASA)
Port of
Portland Ato] 55,5 | 50 & |10400 Lombard| 1T |Pre-PH DEQIPort) oy 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Storage Area Gainer IGA (11/00)
(ASA)
9420 NW St Heidi VCP Agr for Overland
Exxon Mobil 137 | 51w . Remedial Action | RD/RA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Blischke
(5/02) Flow
9420 NW St |  Heidi VCP Agr for
Exxon Mobil 137 | 51w . Remedial Action | RD/RA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Blischke (5/02)
Operating air sparge
& SVE system.
SCE planned to N :
- VCP Agr for . . Expansion of air SCM to be
Exxon Mobil 137 51W 94?_&::‘:; St Bl'i—isillglie Remedial Action RD/RA 03/06/06 Groundwater Completed Ci:ﬁu:wecliéva;eluﬂslaa High bEePs :l?:qlsner?nto sparge system submitted to
(5102) plete pathway 2oosp 9 (1/2005) - RP has 1 EPA in late 2006
! yr. to demonstrate
protectiveness.
. VCP Agr for . . SOW under - Waiting on SCE
Exxon Mobil 137 |51W 9420 NW St He'd' Remedial Action | RD/RA 03/06/06 Stormwater Ongoing implementing the SCE development, due Waiting on SCE to be to b_e to be completed.
Helens Blischke (5/02) statement of work completed determined 2006
. VCP Agr for No known current
Exxon Mobil | 137 |s1w | S42ONWSL | Heidi o, e ial Action | RD/RA | 03106/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Blischke Activities
(5/02) reported to OERS)
- VCP Agr for Other - current - -
Exxon Mobil | 137 | 51w | 2420NWSt | Heidi oo ool Action | RD/RA | 03/06/06 |NPDES permitted| Not Started To be determined No current | Waiting on SCE tobe| to be Waiting on SCE
Helens Blischke N schedule completed determined to be completed.
(5/02) discharge
Ollympic
Pipeline - Overland
Portland 3342 | 5.2W 9420 NW' St Heldl ICP XPA 03/02/06 | Transport/Sheet N/A N/A N/A N/A none to b? N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
o N Helens Blischke determined
Facility within Flow
ExxonMobil
Ollympic
Pipeline 9420 NW St |  Heidi
Portland 3342 | 5.2W . ICP XPA 03/02/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
o s Helens Blischke
Facility within
ExxonMobil
g:lpy;mlec Insignificant pathway; Conducted soil
Porfand | 3342 | 52w | 9420NWSL | Heidi IcP XPA 03/02/06 | Groundwater | Completed no actions Low Waiting on SCE removal following
o N Helens Blischke completion; 2007 petroleum spill in mid
Facility within recommended
" 1990s
ExxonMobil
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Ollympic
Pipeline 9420 NW St Heidi Dependent upon Waiting on SCE to be to be Waiting on SCE
Porfland | 3342 | 5.2w i IcP XPA 03/02/06 Stormwater Ongoing P pon 2007 9 ¢ gon
e Helens Blischke groundwater conditions completed. determined completion; 2007
Facility within
ExxonMobil
Ollympic
Pipeline 9420 NW St | Heidi Overwater
Portland 3342 | 5.2W . ICP XPA 03/02/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
e Helens Blischke Activities
Facility within
ExxonMobil
Ollympic
Pipeline 9420 NW St | Heidi
Portland 3342 | 5.2W . ICP XPA 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
I Helens Blischke
Facility within
ExxonMobil
. Overland
BP Terminal 9930 NW St Tom PH Agr for .
22T (ARCO) 1528 |53 W Helens Gainer RISCM (6/00) RI 03/06/06 Transgi)ortvflsheet N/A N/A N/A N/A none p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
BP Terminal 9930 NW St Tom PH Agr for .
22T (ARCO) 1528 |53 W Helens Gainer RISCM (6/00) RI 03/06/06 Bank Erosion N/A No Bank -concrete sea wall N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Free product & . . . . " .
. - . - alternatives evaluation |Hydraulic control and| SCD submitted to Hydraulic Control 700 linear feet of
BP Terminal 1528 [5.3W 9930 NW' St Tqm PH Agr for RI 03/06/06 Groundwater Ongoing Invespgatlon of GW on Spring 2006 dlssqlved phas_e p High Waiting on SCE completed 7/2004 for on [ GW pump & treat EPA 6/2004, no system installed plume controlled at ongoing effectiveness monitoring
22T (ARCO) Helens Gainer RI/SCM (6/00) adjacent property potentially reaching to be completed : . -
river site GW system comments received 1/2005 riverbank
. . . Waiting on SCE
BP Terminal 9930 NW St Tom PH Agr for . Sampling stormwater Waiting on SCE to be to be
22T (ARCO) 1528 | 5.3W Helens Gainer RI/SCM (6/00) RI 03/06/06 Stormwater Ongoing system 2006 completed determined tobe cz(én(;gleted.
. No known current
BP Terminal | ;55 |53y | 9930NWSt | Tom PH Agr for RI 03/06/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
22T (ARCO) Helens Gainer RI/SCM (6/00) Activities
reported to OERS)
BP Terminal 9930 NW St Tom PH Agr for
22T (ARCO) 1528 |53 W Helens Gainer RISCM (6/00) RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
removal of 20 cubic no current schedule; RP
Mar Com " Overland overland soil EPA reviewed . . yards of sandblast . N -
Marine (N 2350 | 5.6E 790N Mike PH Agr for RD/RA 03/09/06 | Transport/Sheet | Completed transport suspected Medium Medium and commented alternatives eyaluatlon grit and soil; DEQ EPA reviewed and none yet went bankruptl potential
Bradford Romero | RI/SCM (11/01) o completed in 2004 X . approved 2004 future owner will conduct
Parcel) Flow migration pathway 2004 issues SCD in
source control work
5/2004
Mar Com . Deferred . Deferred
Marine (N 2350 [ 5.6E 8790N Mike PH Agr for RD/RA 03/09/06 Bank Erosion Not Started To be determined No current investigation to Mar to b? Waiting on SCE investigation to Mar
Bradford Romero | RI/SCM (11/01) schedule determined to be completed
Parcel) Com South Parcel Com South Parcel
Mar Com . Insignificant pathway; EPA reviewed
Marine (N | 2350 | 5.6 E 8790N Mike PH Agr for RD/RA | 03/09/06 | Groundwater | Completed no actions Low and commented N/A
Bradford Romero | RI/SCM (11/01)
Parcel) recommended 2004
Mar Com . Insignificant pathway; EPA reviewed
Marine (N | 2350 | 5.6 E 8790N Mike PH Agr for RD/RA | 03/09/06 Stormwater | Completed no actions Low and commented N/A
Bradford Romero | RI/SCM (11/01)
Parcel) recommended 2004
Mar Com '
. 8790 N Mike PH Agr for Overwater
Ms;llleel()N 2350 [ 5.6E Bradford Romero | RISCM (11/01) RD/RA 03/09/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mar Com .
Marine (N | 2350 | s6E | S79N Mike PH Agr for RORA | 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Parcel) Bradford Romero | RI/SCM (11/01)
Brix Maritime 9030 NW St Dana PH Agr for Overland N/A, site is entirely paved to be
(aka Foss) 2364 [5.7W Helens Bayuk RISCM (5/02) RI 03/07/06 Transg%nvflsheet N/A andlor developed N/A N/A none determined N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Brix Maritime 9030 NW St Dana PH Agr for . N/A, heavily armored with
(aka Foss) 2364 [5.7W Helens Bayuk RISCM (5/02) RI 03/07/06 Bank Erosion N/A tip-rap, no significant habitat N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Continue monitoring;
Brix Maritime 9030 NW St Dana PH Agr for . compile available site data . to be Waiting on SCE
(aka Foss) 2364 | 57TW Helens Bayuk RI/SCM (5/02) RI 03/07/06 Groundwater Ongoing for Rl and source control 2006 Pathway is complete determined to be completed.
decision
Brix Maritime 9030 NW St Dana PH Agr for Implemented BMPs, storm
(aka Foss) 2364 [5.7W Helens Bayuk RISCM (5/02) RI 03/07/06 Stormwater N/A water permit not required N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
. - No known current
Brix Maritime | 56, | 57y | 9030NWSt | Dana PH Agr for RI 03/07/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(aka Foss) Helens Bayuk RI/SCM (5/02) Activities
reported to OERS)
Brix Maritime 9030 NW St Dana PH Agr for
(aka Foss) 2364 [5.7W Helens Bayuk RISCM (5/02) RI 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Overland flows down
. - Overland concrete shipway and . Waiting on SCE
Mar Com (S 2350 | 5.8E B790N Mike Negotiating PH RI 03/09/06 | Transport/Sheet Ongoing across large unpaved site 2006 Waiting on SCE to be to b? to b? to be completed
Parcel) Bradford Romero Agr completed determined determined .
Flow areas need to be in 2006
investigated
. - Investigation must include . Waiting on SCE
Mar Com (S 2350 | 5.8E B790N Mike Negotiating PH RI 03/09/06 Bank Erosion Ongoing North Parcel bank and 2006 Waiting on SCE to be to b? to be completed
Parcel) Bradford Romero Agr completed determined .
beach in 2006
. i . . . Waiting on SCE
Mar Com (S 2350 | 5.8E 8790 N Mike Negotiating PH RI 03/09/06 Groundwater ongoing Need to determine N&E in 2006 Waiting on SCE to be to b_e to be completed
Parcel) Burgard Romero Agr completed determined in 2006
. - . . . Waiting on SCE
Mar Com (S 2350 | 58E 8790 N Mike Negotiating PH RI 03/09/06 Stormwater Ongoing Need to determine N&E in early 2007 Waiting on SCE to be to bg to be completed
Parcel) Bradford Romero Agr RI completed determined in 2006
. - Need to complete N&E in . Waiting on SCE Floating dry dock
MarCom (S | 5350 | 5gE 8790N Mike | Negotiating PH RI 03/09/06 Overwater Ongoing RI; refers to historic 2006 Waiting on SCE tobe|  fo be to be completed sold in 2004, and
Parcel) Bradford Romero Agr Activities . completed determined : .
overwater activities in 2006 removed from site.
MarCom (S| o350 | 58E | 790N Mike | Negotiating PH RI 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Parcel) Bradford Romero Agr
contaminated over SCE submitted to| Dig and haul soil . Soil removed 08/05; | 1,150 cubic yards of . o
. Overland " S . . T SCM submitted to N y SCM completion | Instituional control for cap
Marlne 2352 |5.8W SRS Mark Pugh PPA RD/RA 03/03/06 | Transport/Sheet | Completed screening crlt_erla in Low Low EFACRTET, M) | aliRnkives eyl coptamlpatlon, EPA 9/2004, no sellaiizd] §|te areas SfOII remt?ved complete, report pending 11/05 report pending; and building will be
Finance Helens soil potentially comments completed 2004 capping with clean . capped with building | (estimated); report . .
Flow . . N L comments received " K spring 2007 required.
susceptible to runoff received. fill and/or building and/or clean fill pending
Insignificant pathway; SCEE sulamliizd i
Manne 2352 |58W SRS Mark Pugh PPA RD/RA 03/03/06 Bank Erosion Completed no actions Low SRRACETE ) | EUEEINES G No SCM needed
Finance Helens comments completed 2004
recommended "
received.
Insignificant pathway; SCEE sulamliizd i
Manne 2352 |58W SRS Mark Pugh PPA RD/RA 03/03/06 Groundwater Completed no actions Low SRACETE ) | EUEEINES G No SCM needed
Finance Helens comments completed 2004
recommended "
received.
Storm drain system to be
No current system; No current system; installed in
Marine 8444 NW St new system to be new system to be spring/summer 2006; SCM completion
. 2352 | 58W Mark Pugh PPA RD/RA 03/03/06 Stormwater N/A N/A N/A installed. PPA p Low N/A installed. PPA minimum 3 storm water report pending;
Finance Helens 8 N " . .
requires 1 year of requires 1 year of sampling events will be spring 2007
monitoring 1/4ly monitoring. required following
installation.
. No known current
Marine | ooy | 5gw | B444NWSE |\ pugh PPA RDIRA | 03/03/06 Oy N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Finance Helens Activities
reported to OERS)
:ﬂz:{; 2352 | 58W 841:;::‘& = Mark Pugh PPA RD/RA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
8010 NW St EPA lead; Overland to be
US Moorings | 1641 6.2 . Kristine AOC RI 03/15/06 | Transport/Sheet N/A N/A N/A N/A none ) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Rd. determined
Koch Flow
8010 Nw st, | EPA lead; Waiting on SCEtobe|  to be Waiting on SCE
US Moorings | 1641 6.2 ) Kristine AOC RI 03/15/06 Bank Erosion Ongoing 2007 9 . 9
Helens Rd. Koch completed determined completion, 2007
EPA lead; - .
US Moorings | 1641 | 6.2 | SOLONWSL | P iictine AOC RI 03/15/06 | Groundwater Ongoing 2007 Waiting on SCE to be| to be Waiting on SCE
Helens Rd. Koch completed determined completion, 2007
8010 Nw st, | EPA lead; Waiting on SCE tobe|  to be Waiting on SCE
US Moorings | 1641 6.2 ) Kristine AOC RI 03/15/06 Stormwater Ongoing 2007 9 . 9
Helens Rd. Koch completed determined completion, 2007
8010 NW St EPA lead; Overwater Waiting on SCE to be to be Waiting on SCE
US Moorings | 1641 6.2 . Kristine AOC RI 03/15/06 o Ongoing 2007 9 N 9
Helens Rd. Koch Activities completed determined completion, 2007
8010 Nw st, | EPA lead;
US Moorings | 1641 6.2 Helens Rd } Kristine AOC RI 03/15/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
| Koch
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentral - - — - Status of EPA Source control Status of EPA SCM activities | _Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Crawford 84248 N Tom PH Letter Agr for Overland No current Waiting on SCE to be to be to be Waiting on SCE
Street Corp 2363 | 63E Crawford Gainer XPA (11/99) XPA 03/06/06 TransEﬁ)ruSheel Ongoing See Stormwater Pathway schedule completed determined determined completion
RP removed black
sand from beach and
bank in 10/01.
Crawford 84248 N Tom PH Letter Agr for . . . No current Waiting on SCE to be to be To be Residual
Street Corp 2363 | 63E Crawford Gainer XPA (11/99) XPA 03/06/06 Bank Erosion Ongoing To be determined schedule completed determined determined contamination exists
on beach. Bank was
replaced with clean
fill.
Insignificant pathway; .
Crawford 84248 N Tom PH Letter Agr for N Waiting on SCE
Street Corp 2363 | 6.3E Crawford Gainer XPA (11/99) XPA 03/06/06 Groundwater Completed no actions Low completion
recommended
Crawford 84248 N Tom PH Letter Agr for . Additional monitoring No current Waiting on SCE to be to be Waiting on SCE
Street Corp 2363 | 63E Crawford Gainer XPA (11/99) XPA 03/06/06 Stormwater Ongoing needed schedule completed determined completion
Crawford 84248 N Tom PH Letter Agr for Overwater
Street Corp 2363 | 6.3E Crawford Gainer XPA (11/99) XPA 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Crawford 84248 N Tom PH Letter Agr for
Street Corp 2363 | 6.3E Crawford Gainer XPA (11/99) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gasco (NW 7900 NW St | Heidi | Pre-PH VCP Agr Overland
84 6.4 W . g RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Natural) Helens Blischke | for RI/FS (8/94) Flow
- Coordinate Bank Source -
Gasco (NW 7900 NW St Heidi Pre-PH VCP Agr . . . - i . . . Waiting on SCE
Natural) 84 6.4 W Helens Blischke | for RIFS (8/94) RI 03/06/06 Bank Erosion Ongoing Control with antlglpated in- | To be determined | Pathway is complete p High to be completed.
water action
. . Field Pilot 2006/Source
Gasco (NW 84 6.4 W 7900 NW' St He'd' Pre-PH VCP Agr RI 03/06/06 Groundwater Completed Pathway is complete High Waiting on SCE Control Alternatives
Natural) Helens Blischke | for RI/FS (8/94) to be completed. y
Evaluation March 2007
. Complete stormwater .
Gasco (NW 7900 NW St Heidi Pre-PH VCP Agr . . . . to be Waiting on SCE
Natural) 84 6.4 W Helens Blischke | for RIFS (8/94) RI 03/06/06 Stormwater Ongoing systemsz\r/:FlJLIJi:téon and Winter 2006 Pathway is complete determined to be completed.
- No known current
Gasco(NW | g, | g4y | TO00NWSEL | Heidi |PrePHVCPAgri o, 03/06/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Natural) Helens Blischke | for RI/FS (8/94) Activities
reported to OERS)
Gasco (NW 7900 NW St Heidi Pre-PH VCP Agr Other . Review draft permit . to be Waiting on SCE
Natural) 84 64w Helens Blischke | for RI/FS (8/94) RI 03/06/06 NPDES Permit Ongoing standards July 2006 Pathway is complete determined to be completed.
Joint Order NW
Gasco/Siltroni Heidi Natural and Overland
183 6.6 W | 7700 NW Front . . . RI 03/13/06 | Transport/Sheet N/A N/A N/A N/A none High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
c Corp. Blischke | Wacker Siltronic
Flow
(10/00)
Joint Order NW
Gasco/Siltroni 183 | 6.6 W | 7700 NW Front Heldl Natural_and ) RI 03/13/06 Bank Erosion Ongoing Additional investigation and Winter 2006 Waiting on SCE to be to bg Waiting on SCE
c Corp. Blischke | Wacker Siltronic assessment completed determined to be completed
(10/00)
Gasco/Siltroni Heidi Junéﬁgfénﬁw mL;Fr):anadcl?Jeri;J a('cl\zn gn Waa“:tlgiggvng Field Pilot 2006/Source
183 6.6 W | 7700 NW Front . . . RI 03/13/06 Groundwater Completed . >0 gas p Pathway is complete High . Control Alternatives
¢ Corp. Blischke | Wacker Siltronic waste is ongoing to support evaluation to be Evaluation March 2007
(10/00) SCM alternatives evaluation completed, 2007
Joint Order NW -
. . L . . Waiting on SCE
GascofSiltronil g3 | 6 5\ | 7700 Nw Front| Hedi Natural and RI 03/13/06 Stormwater Ongoing | ComPlete formal analysis of Fall2o0s  |ValingonSCEtobel ) to be completed,
c Corp. Blischke | Wacker Siltronic sampling results. completed
2006
(10/00)
Joint Order NW
GascofSiltroni| 155 | 6 6w [ 7700 Nw Front| _ HE Natural and RI 03/13/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
c Corp. Blischke | Wacker Siltronic Activities
(10/00)
Joint Order NW -
. . L . A Waiting on SCE
GascofSiltronif ;g3 | 6 5\ | 7700 Nw Front| Hedi Natural and RI os/13/06 | Other-Doane Ongoing | Doane creekinvestigation | o\ 05006 | pathway is complete | p Med to be completed,
¢ Corp. Blischke | Wacker Siltronic Creek ongoing
(10/00) 2006
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# mile Address DEQ PM agreement status modified contaminant SCE completed completing SCE needed review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
! directina source u (m-d-v) miaration p pieting decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Joint Order
. " . issued to NW Waiting on SCE
GascofSiltronil g3 | 6 5\ | 7700 Nw Front| Hedi Natural and RI osn1zi0s | Oher- NPDES | o pleted Pathway is complete Low to be completed,
¢ Corp. Blischke . . permit
Wacker Siltronic 2006
(10/00)
Siltronic Corp. Dana Overland N/A, subsurface releases
TCE 183 6.5 W | 7200 NW Front Bayuk VCP Order (2/04) RI 03/07/06 | Transport/Sheet N/A 'from UST system N/A N/A none p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Investigation Y! Flow 4
Siltronic Corp. Dana N/A, subsurface releases
TCE 183 6.5 W | 7200 NW Front Bayuk VCP Order (2/04) RI 03/07/06 Bank Erosion N/A 'from UST system N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Investigation Y 4
Siltronic Corp. Dana Continued groundwater rceon;Fele;?)u?;e Waiting on SCE Enhanced bioremediation
TCE 183 6.5 W | 7200 NW Front VCP Order (2/04) RI 03/07/06 Groundwater Ongoing grot prep L Pathway is complete p High 9 pilot study in preliminary
N Bayuk monitoring control decision, to be completed .
Investigation 2006 planning phase
Siltronic Corp Site storm water system Contaminated river
TCE 183 | 65w 7200 N\w Front| 22" lvcp order 2/04)| R 03/07/06 | Stormwater Ongoing | evalution, including data 2006 sediments near to be Waiting on SCE
o Bayuk compilation & sampling in northern facility determined to be completed
Investigation T
and around piping outfall (Area 2)
Siltronic Corp. Dana Overwater
TCE 183 6.5 W | 7200 NW Front Bayuk VCP Order (2/04) RI 03/07/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Investigation 4
Siltronic Corp. Dana
TCE 183 6.5 W | 7200 NW Front Bayuk VCP Order (2/04) RI 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Investigation Y/
. . Overland Insignificant pathway; Waiting on SCE
Willamette 2066 | 6.8E Footof N Kevin PH Agr for RI 03/09/06 | Transport/Sheet | Completed no actions Low o b? to be completed,
Cove Edgewater Parrett RI/SCM (11/00) determined N
Flow recommended spring 2006
" . I Waiting on SCE
Willamette Foot of N Kevin PH Agr for . . " . Suspected migration to be
Cove 2066 | 6.8E Edgewater Parrett RISCM (11/00) RI 03/09/06 Bank Erosion Ongoing Complete bank sampling Spring 2006 pathway determined to ls)srﬁogmzp(;gteed,
. . . I Waiting on SCE
Willamette 2066 | 6.8 E Foot of N Kevin PH Agr for RI 03/09/06 Groundwater Ongoing Continue grogndwater Spring 2006 Suspected migration to bg to be completed,
Cove Edgewater Parrett RI/SCM (11/00) monitoring pathway determined spring 2006
N . . . I Waiting on SCE
Willamette 2066 | 6.8E Foot of N Kevin PH Agr for RI 03/09/06 Stormwater ongoing Evaluate potenu_al on-site 2006 Suspected migration to bg to be completed,
Cove Edgewater Parrett RI/SCM (11/00) storm drains pathway determined spring 2006
Willamette Foot of N Kevin PH Agr for Overwater No current source;
Cove 2066 | 68E Edgewater Parrett RI/SCM (11/00) RI 03/09/06 Activities NIA NIA NIA likely historic sources none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
. . Other - in river N . . . Source removal .
Willamette 2066 | 6.8 E Foot of N Kevin PH Agr for RI 03/09/06 (beach area Completed Suspected migration Medium EPA reviewed alternatives evaluation completed in river deferred to in-water
Cove Edgewater Parrett RI/SCM (11/00) pathway and commented completed 2004 RI
removal) 10/2004
Overland
P?)Z?g:c 155 |6.9wW 62%06":‘:4 St | tom Roick P'e';l'*(lgrg‘ée)' forl g 03/07/06 | Transport/Sheet N/A N/A N/A N/A none High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Flow
P?)Z?g:c 155 69w 62%06":‘:4 St | Tom Roick P'e';l'*(lgrg‘f)' forl gy 03/07/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Groundwater SCE Technical SCE Technical Waiting on SCE
Rhone 155 6.9 W 6200 NW St Tom Roick Pre-PH Order for RI 03/07/06 | (plume discharge Ongoing Memorandum to be Memorandum due | Pathway is complete p High to be completed,
Poulenc Helens RI (1999) . . N
to river) submitted 5/06 spring 2006
Groundwater R
- interim SCM to seal
Rhone 155 6.9 W 6200 NW St Tom Roick Pre-PH Order for RI 03/07/06 (plumg discharge Completed Pathway is complete High storm water line to
Poulenc Helens RI (1999) to City Outfall Lo
228) prevent infiltration
. . . Waiting on SCE
Rhone 155 6.9W 6200 NW St Tom Roick Pre-PH Order for RI 03/07/06 Stormwater Ongoing City Outfe_xll 22B & _22C Pending GW SCM |Waiting on SCE to be p Med to be completed,
Poulenc Helens RI (1999) storm drain evaluations for 22B completed spring 2006
Rhone 155 |sow | SZOONWSE lron pocy] Pre:PH Orderfor) - g, osjo7ios | Cverwater NIA NIA NIA /A none NIA NIA NIA N/A NIA NIA NIA NIA NIA NIA
Poulenc Helens RI (1999) Activities
I . SCE Technical . Waiting on SCE
Rhone 155 6.9W 6200 NW St Tom Roick Pre-PH Order for RI 03/07/06 Othgr - h|stqncal ongoing Complete_ remedlal Memorandum due Waiting on SCE to be p Med to be completed,
Poulenc Helens RI (1999) drainage ditch investigation 5/06 completed spring 2006
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report

Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Other - current - -
Rhone 155 6.9W 6200 NW St Tom Roick Pre-PH Order for RI 03/07/06  |NPDES permitted Ongoing To be determined No current Waiting on SCE to be to bg Waiting on SCE
Poulenc Helens RI (1999) discharge schedule completed determined to be completed.
6,000 gallons of
creosote recovered
contaminated soil from groundwater,
B 33,000 tons of
removal, sheet-pile contaminated soil and eriodic inspection and
. 6900 N . Superfund remedy Overland barrier wall, N . p Insp
McCormick & Kevin . . . . . . all SCMs have been | debris removed, 23 EPA reviewed maintenance,
74 7 Edgewater agreement with |implemente| 03/09/06 | Transport/Sheet | Completed Pathway is complete High High Complete sediment cap, . X . -
Baxter Parrett S . implemented acres of contaminated and commented.| effectiveness monitoring,
Street EPA d Flow riparian soil cap, " N -
. sediment capped, 6 site use restrictions
upland soil cap, .
X acres of contaminated
creosote extraction h
bank soil capped, 35
acres of contaminated
upland soil capped
. 6900 N . Superfund remedy .
McCormick & 74 7 Edgewater Kevin agreement with |implemente| 03/09/06 Bank Erosion Completed Pathway is complete High Complete EPA reviewed
Baxter Parrett and commented.
Street EPA d
. 6900 N . Superfund remedy .
McCormick & 74 7 Edgewater Kevin agreement with |implemente| 03/09/06 Groundwater Completed Pathway is complete High Complete EPA reviewed
Baxter Parrett and commented.
Street EPA d
. 6900 N . Superfund remedy .
McCormick & 74 7 Edgewater Kevin agreement with |implemente| 03/09/06 Stormwater Completed Pathway is complete High Complete EPA reviewed
Baxter Parrett and commented.
Street EPA d
. 6900 N . Superfund remedy .
McCormick & 74 7 Edgewater Kevin agreement with |implemente| 03/09/06 OVeT‘“."f’“er Completed Pathway is complete High Complete EPA reviewed
Baxter Parrett Activities and commented.
Street EPA d
McCormick & 6900 N Kevin Superfund remedy
74 7 Edgewater agreement with |implemente| 03/09/06 Other N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Baxter Parrett
Street EPA d
Part of NW Overland
7540 NW St. Heidi Natural Gasco
Koppersinc | 2348 | 7 | ‘olensRd. | Blischke | site; see ESCI Transport/Sheet
Flow
#84
7540 NW St. Heidi .
Koppers Inc | 2348 7 Helens Rd. Blischke Bank Erosion
7540 NW St. Heidi
Koppers Inc | 2348 7 Helens Rd. Blischke Groundwater
7540 NW St. Heidi
Koppers Inc | 2348 7 Helens Rd. Blischke Stormwater
7540 NW St. Heidi Overwater
Koppers Inc | 2348 ’ Helens Rd. Blischke Activities
7540 NW St. Heidi
Koppers Inc | 2348 7 Helens Rd. Blischke Other
. . Interim SCMs
Matt Pre-PH vVCP Groundwater Source control evaluation in Waiting on SCE schedule for completing Int::ir:ISSCCMM/IS?gVE E;énz:‘gr‘:::g ﬁzd include AS/SVE
Arkema 398 7.2 W | 6400 NW Front " Formal Agr for RI 03/06/06 | (Chlorobenzene/ Ongoing . 2006 Pathway is complete p High p High g on draft evaluation repor, fall L - .| system, initiated in-
McClincy preparation completion system in-situ interim SCM (April X
RI/FS (9/98) DDT Plume) 2007 N A situ chem-ox
chemical oxidation 2005)
treatment
Pre-PH VCP Groundwater schedule for completing Final SCM TBD EPA reviwed and Interim SCMs
Arkema 398 7.2 W | 6400 NW Front M Ma_n Formal Agr for RI 03/06/06 (Hexavalent Ongoing Source control e\_/aluatlon in 2006 Pathway is complete p High Waiting on SCE draft evaluation repor, fall Inter_lm SCM m—gnu . commented on. m_clude m—snu_
cClincy Chromium preparation completion calcium polysulfide | interim SCM (April | calcium polysulfide
RIFS (9/98)
Plume) treatment underway 2005) treatment
Matt Pre-PH VCP Groundwater Source control evaluation in Waiting on SCE schedule for completing Final SCM TBD
Arkema 398 7.2 W | 6400 NW Front McCline Formal Agr for RI 03/06/06 (Perchlorate Ongoing reparation 2006 Pathway is complete p High comg letion draft evaluation repor, fall| proposed field pilot None
Y| RiuFs (or08) Plume) prep P 2007 expected early 06
Matt Pre-PH VCP Overland
Arkema 398 7.2 W | 6400 NW Front " Formal Agr for RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy
RI/FS (9/98) Flow
Anticipate
Matt Pre-PH VCP define boundaries of River Bank soil integrating with | schedule for completing | Timing of SCM to be
Arkema 398 7.2 W | 6400 NW Front . Formal Agr for RI 03/06/06 Bank Erosion Ongoing . .| To be determined | contaminant levels p High EPA in-water draft evaluation report: coordinated with None
McClincy contaminated bank material N y .
RI/FS (9/98) exceed action levels early action 09/07 EPA early action.
process
. . . Interim SCMs
Matt Pre-PH vVCP Evaluate existing samplin stco:);:/?genraggelgd I(EIZfAerrrz\get‘(l)v schedule for completing Final SCMs to be include BMPs,
Arkema 398 7.2 W | 6400 NW Front " Formal Agr for RI 03/06/06 Stormwater Ongoing 9 piing 2006 . p High . draft evaluation report: " surface soil
McClincy data screening values review of determined
RI/FS (9/98) 05/06 removals and
(AWQC) selected SCM .
surface soil caps
Matt Pre-PH vVCP Overwater
Arkema 398 7.2 W | 6400 NW Front McClincy Formal Agr for RI 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

RIFS (9/98)
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

| Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - ate 1as| Potentia - - — - Status of EPA Source control Status of EPA SCM activities [ass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) combleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Matt Pre-PH VCP
Arkema 398 7.2 W | 6400 NW Front N Formal Agr for RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy
RIFS (9/98)
Tom PH Agr for Overland to be
McCall Oil 134 7.4 W | 5550 NW Front X g RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none . N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer RI/CSM (3/00) Flow determined
Tom PH Agr for RP is conducting RIt0 | oy b completed det;ﬁ::'ln;it?:r:ytha( Waiting on SCE
McCall Ol | 134 |7.4w [5550 NW Front 0 g RI 03/06/06 | Bank Erosion Ongoing determine if SCMs are P P ; p Low 9
Gainer RI/CSM (3/00) in 2006 pathway is to be completed.
needed on the bank R
insignificant
Continue gw monitoring to . .
McCallOil | 134 |7.4w |5550 NW Front| O™ PH Agr for RI 03/06/06 | Groundwater Ongoing evaluate shoreline 2006 Waiting on SCE to be| - to be Waiting on SCE
Gainer RI/CSM (3/00) . completed determined to be completed.
concentrations
" Tom PH Agr for . RP is conducting RI to Waiting on SCE to be to be Waiting on SCE
MeCall Oil 134 7.4 W | 5550 Nw Front Gainer RI/CSM (3/00) RI 03/06/06 Stormwater Ongoing determine if SCA is needed 2006 completed determined to be completed.
Tom PH Agr for Overwater No known current
MccCall Oil 134 7.4 W | 5550 NW Front X g RI 03/06/06 o N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer RI/CSM (3/00) Activities
reported to OERS)
. Tom PH Agr for
MccCall Oil 134 7.4 W | 5550 NW Front X RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer RI/CSM (3/00)
" Overland . SOW under . .
GSRoofing | 117 | 7.5W |6350 Nw Front| _Mike | VCP-PH Agr XPA 03/09/06 | Transporusheet | ongoing | XPA complete; Rl and SCE| o oo ment due [Waiting on SCEtobe | to be tobe | Waiting on SCE
Romero Pending Flow to be initiated (2006) completed determined determined | to be completed.
Mike | vep-PHAgr XPA complete; Rl and SCE | SOWUNMer 1\ oiigonSCEtobe|  tobe Waiting on SCE
GSRoofing | 117 | 7.5W |6350 NW Front nAg XPA 03/09/06 | Bank Erosion Ongoing plete; Rl development , due 9 € 9
Romero Pending to be initiated in RI 2006 completed determined to be completed.
Mike | VCP-PH Agr XPA complete; Rl and SCE| . SOW UGS lyyaiing onscEtobe|  tobe Waiting on SCE
GSRoofing | 117 | 7.5W |6350 NW Front H Ag XPA 03/09/06 | Groundwater Ongoing plete, | development , due 9 ¢ 9
Romero Pending to be initiated 2006 completed determined to be completed.
Mike | VCP-PH Agr XPA complete; Rl and SCE| . SOW UGS lyyaiing onScEtobe|  tobe Waiting on SCE
GSRoofing | 117 | 7.5W |6350 NW Front H Ag XPA 03/09/06 Stormwater Ongoing plete, | development , due 9 ¢ 9
Romero Pending to be initiated 2006 completed determined to be completed.
GSRoofing | 117 | 7.5W |6350 Nw Front| _Mike | VCP-PH Agr XPA 03/09/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Romero Pending Activities
GS Roofing 117 7.5 W | 6350 NW Front Mike vee - P.H Agr XPA 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Romero Pending
-Dig & haul soil hot . . .
Contaminated soil spots & ICON/ECON Propose.d SCM. to SCMS. i?m“c'pamd © Estimated 820cy of -Dig & haul sail hot spots
X . Overland . X : . N . EPA 9/04; Received | be initated after P & ICON/ECON
Triangle Park 277 75E 5828 N Van Jim Pre-PH PPA for RD/RA 031006 | Transport/Sheet | Completed entrained in Medium to be EPA reviewed alternatives evaluation -soil cleanup comments 12/04: ending propert soil will be removed & _soil cleanup anticinated
(N PDX Yard) : Houten Anderson RIFS (5/97) P P stormwater & determined | and commented completed, 12/2004 anticipated to be ! P 9 property 5,100sy of surface -eanup a N p:
Flow L L DEQ responded to transaction is to be initiated in '07 after
sheetflow initiated in ‘07 after capped
comments 2/05 complete (2007) property sale
property sale
-Dig & haul soil hot . A portion of the . .
Contaminated soil spots & ICON/ECON Proposeg SCM. to SCMS. ‘?m'c'pated to estimated 820cy of -Dig & haul soil hot spots
. . X . . . . . EPA 9/04; Received | be initated after y & ICON/ECON
Triangle Park 277 75E 5828 N Van Jim Pre-PH PPA for s 03/10/06 Bank Erosion Completed entrained in Medium EPA reviewed alternatives evaluation -soil cleanup comments 12/04: ending propert soil to be removed & _soil cleanup anticinated
(N PDX Yard) . Houten Anderson RIFS (5/97) P stormwater & and commented completed, 12/2004 anticipated to be ! P 9 property 5,100sy of surface -eanup a ¥ P!
O L DEQ responded to transaction is > to be initiated in '07 after
sheetflow initiated in ‘07 after cappped is in the bank|
comments 2/05 complete (2007) property sale
property sale area
Triangle Park 5828 N Van Dana DEQ Lead . Prepare source control . to be Watining on SCE
(N PDX Yard) 2 75E Houten Bayuk [(Orphan Account) RI 03/10/06 Groundwater Ongoing decision document May 2006 Pathway is complete determined completion N/A
. " . Proposed SCD
. . -Dig & haul soil hot SCMs anticipated to A portion of the -Dig & haul soil hot spots to EPA 9/04;
Contaminated soil . spots & ICON/ECON - estimated 820cy of .
. . . X EPA reviewed . . . . be initated after ¥ & ICON/ECON Received
Triangle Park 5828 N Van Jim Pre-PH PPA for entrained in . alternatives evaluation -soil cleanup EPA review " soil to be removed & . .
277 75E FS 03/10/06 Stormwater Completed Medium and commented, . pending property -soil cleanup anticipated comments
(N PDX Yard) Houten Anderson RIFS (5/97) stormwater & completed, 12/2004 anticipated to be completed 12/04 L 5,100sy of surface . - )
12/2004 P L transaction is AR to be initiated in '07 after 12/04; DEQ
sheetflow initiated in '07 after cappped is in the bank|
complete (2007) property sale responded to
property sale area
comments 2/05.
Triangle Park 5828 N Van Jim Pre-PH PPA for Overwater No current overwater
(N PDX Yard) 277 75E Houten Anderson RIFS (5/97) FS 03/10/06 Activities N/A activities none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Other - Petroleum
. . | pipeline enters at Insignificant pathway; .
Triangle Park 277 75E 5828 N Van Jim Pre-PH PPA for FS 03/10/06 | south end of site | Completed no actions Low EPA reviewed
(N PDX Yard) Houten Anderson RIFS (5/97) and commented
from beneath the recommended
river
Gould
" EPA lead; Overland
Electronics, | 49 | 75y | S909NWELst| =0y EPA Consent 03/15/06 | Transport/Sheet N/A N/A N/A N/A none p High NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Inc aka GA- Ave Decree
Humphrey Flow
TEK
Ele(cst?g:mdics 5900 Nw 61st | EPA R3] £pa consent
! 49 7.5W Chip 03/15/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Inc aka GA- Ave Humphre: Decree
TEK phrey
Gould - EPA issued
" EPA lead; Insignificant pathway;
Blectronics, | 4o | 75y | S909NWBLst | = EPA Consent 03/15/06 | Groundwater | Completed no actions Low groundwater NFA No SCM needed EPA lead
Inc aka GA- Ave Decree based upon risk
Humphrey recommended
TEK assessment
Gould
N EPA lead; . TBD, storm sewer appears
Electronics, 49 7.5W 5909 NW 61st Chip EPA Consent 03/15/06 Groundwater/City Ongoing to be preferential pathway | to be determined | Pathway is complete p High EPA lead
Inc aka GA- Ave Decree Storm Sewer . I
TEK Humphrey for contaminant migration
1) Contaminated soil
removal and
Historically pathway contalnmgnt
- (landfill);
Gould EPA lead: existed. Current 2) Sediment
Electronics, 49 7.5W 5909 NW 61st Chip EPA Consent 03/15/06 Stormwater Completed . _dgscharge . Low EPA lead removal; EPA lead
Inc aka GA- Ave Decree insignificant pathway;
Humphrey . 3) RCRA waste
TEK no actions ) .
recommended containment;
4) Removed waste
pond
5) O&M ongoing
Ele(cst?g:mdics 5900 Nw 61st | EPA R3] Epa consent Overwater
! 49 7.5W Chip 03/15/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Inc aka GA- Ave Decree Activities
Humphrey
TEK
Historically pathway
Gould - existed. Current
N EPA lead; Other - Historic N Removed waste
Electronics, 49 7.5W 5909 NW 61st Chip EPA Consent 03/15/06 and Current Completed . _dgscharge . Low EPA lead pond (East Doane EPA lead
Inc aka GA- Ave Decree . insignificant pathway; ) .
Humphrey NPDES permit Ny Lake); O&M ongoing
TEK no actions
recommended
Willbridge
(Kinder . ) .
| Overland Insignificant pathway; Submitted to
Morgan, 1549 |(7.7W Front Ave & Jill Kiernan| Pre-PH Consent FS 03/14/06 | Transport/Sheet | Completed no actions Low High EPA fall 2004; no No SCM needed N/A
Chevron, NW Doane Order (3/94)
Flow recommended comments
Conoco
Phillips)
Willbridge
(Kinder — .
. Insignificant pathway; Submitted to
Morgan, | 154 | 77w | FTOMAVE & |y ionan| Pre-PH Consent| o 03/14/06 | Bank Erosion | Completed no actions Low EPA fall 2004; no No SCM needed N/A
Chevron, NW Doane Order (3/94)
recommended comments
Conoco
Phillips)
Willbridge
(Kinder . Product recovery & . .
g Submitted to . . . Proposed SCM hydraulic containment system to
Morgan, 1549 (7.7W Front Ave & Jill Kiernan Pre-PH Consent FS 03/14/06 Groundwater Completed .GW _suspected High EPA fall 2004; no no alternatives evaluation hydraullc submitted to EPA fall| containment and be installed in summer
Chevron, NW Doane Order (3/94) migration pathway needed containment (sheet R
comments N 2004; no comments treatment 2006
Conoco pile wall)
Phillips)
Willbridge
(Kinder
Morgan, Front Ave & . Pre-PH Consent . Apply stormwater guidance Waiting on SCE to be to be Waiting on SCE
Chevron, 1549 | 7.7W NW Doane Jill Kiernan Order (3/94) Fs 03/14/06 Stormwater Ongoing to assess pathway Fall 2006 completed determined to be completed.
Conoco
Phillips)
Willbridge
(Kinder No known current
Morgan, | jgq | 77w | FTOMLAVE& 5y o rnan| Pre-PH Consent | o 03114106 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chevron, NW Doane Order (3/94) Activities
reported to OERS)
Conoco
Phillips)
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentral - - — - Status of EPA Source control Status of EPA SCM activities | _Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Willbridge
(Kinder
Morgan, | jgq | 77w | FTOMLAVE& 5y ionan| Pre-PH Consent | o 03114106 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chevron, NW Doane Order (3/94)
Conoco
Phillips)
Chevron PH Letter Agr for Overland
1281 | 8.0 W (5501 NW Front|Mark Pugh 9 XPA 03/03/06 | Transport/Sheet N/A N/A N/A N/A p Med N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03) Flow
Chevron | 1501 | 5.0 w | 5501 NW Front| Mark pugh| P Letter Agrfor | oo, 03/03/06 | Bank Erosion N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03)
XPA fieldwork complete;
DEQ provided comments for . .
Chevron 1281 | 8.0 W (5501 NW Front|Mark Pugh PH Letter Agr for XPA 03/03/06 Groundwater Ongoing source control screening; spring 2007 Waiting on SCE to be p Low Waiting on SCE
Asphalt XPA (1/03) N X completed to be completed.
revised report due spring
2006
XPA fieldwork complete;
DEQ provided comments for . .
Chevron 1281 | 8.0 W 5501 NW Front|Mark Pugh PH Letter Agr for XPA 03/03/06 Stormwater Ongoing source control screening; spring 2007 Waiting on SCE to be p Med Waiting on SCE
Asphalt XPA (1/03) N N completed to be completed.
revised report due spring
2006
Chevron 11581 | 5.0 w | 5501 NW Front| Mark pugh| P better Agrfor | oy 03/03/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03) Activities
Chevion | 1581 | 8.0 W {5501 NW Front | Mark Pugh| P Letter Agrfor |y o 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03)
4950,5034& | Mike | VCP Letter Agr Overland Waiting on SCE tobe|  to be to be Waiting on SCE
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 03/09/06 Transgi)ortv(/Sheet Ongoing Conducting XPA 2006 completed determined determined | to be completed.
4950, 5034 & Mike VCP Letter Agr . . . Waiting on SCE to be to be Waiting on SCE
Front Ave LP | 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 03/09/06 Bank Erosion Ongoing Conducting XPA 2006 completed determined to be completed.
4950, 5034 & Mike VCP Letter Agr . . Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 03/09/06 Groundwater Ongoing Conducting XPA 2006 completed determined to be completed.
4950, 5034 & Mike VCP Letter Agr . Conducting XPA, additional Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 03/09/06 Stormwater Ongoing sampling needed 2006 completed determined to be completed.
. No known current
FrontAve LP | 1239 |g.1w | 4990,5034& | Mike | VCP Letter Agr RI 03/09/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5200 NW Front| Romero for PA (1/02) Activities
reported to OERS)
4950, 5034 & Mike VCP Letter Agr
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Glacier . Part of Front Ave Overland
Northwest 2378 5034 NW Front Mike LP site, see ESCI Transport/Sheet
Ave Romero
Inc. #1239 Flow
Glacier .
Northwest 2378 5034 NW Front Mike Bank Erosion
Ave Romero
Inc.
Glacier .
Northwest 2378 5034 NW Front Mike Groundwater
nc. Ave Romero
Glacier "
Northwest 2378 5034 NW Front Mike Stormwater
Inc. Ave Romero
Glacier .
Northwest 2378 5034 NW Front Mike Overvy_ater
Inc Ave Romero Activities
Glacier .
Northwest | 2378 5034 NW Front| - Mike Other
Ave Romero
Inc.
. Overland Insignificant pathway; Waiting on SCE
USCG 1338 | g2 | 6767 NBasin | Tom |} VCP Letter Agr RI 03/06/06 | Transport/Sheet | Completed no actions Low tobe | he completed.
Ave. Gainer (2/04) determined .
Flow recommended Winter 2006
. Insignificant pathway; Waiting on SCE
uscG 1338 | g2 | 6767 NBasin | Tom | VCP Letter Agr RI 03/06/06 | Bank Erosion | Completed no actions Low to be completed.
Ave. Gainer (2/04) .
recommended Winter 2006
. Insignificant pathway; Waiting on SCE
uscG 1338 | g2 | 6767 NBasin | Tom | VCP Letter Agr RI 03/06/06 | Groundwater | Completed no actions Low to be completed.
Ave. Gainer (2/04) .
recommended Winter 2006
. . . Waiting on SCE
UscGe 1338 | 82E 6767 N Basin Tqm VCP Letter Agr RI 03/06/06 Stormwater Ongoing Sampling stormwater 2006 Waiting on SCE to be to bg to be completed.
Ave. Gainer (2/04) system completed determined

Winter 2006
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
. Type of B Date 1as Potential B B B N B Status of EPA Source control Status of EPA SCM activities Mass or volume ot Proposed SCM Date SCM Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
. . Waiting on SCE
Usce 1338 | g2 | 6767 NBasin | Tom | VCP Letter Agr RI 03/06/06 Overwater Ongoing | Evaluate dock activities 2006 Waiting on SCE tobe| to be to be completed.
Ave. Gainer (2/04) Activities completed determined .
Winter 2006
usce 1338 | g | 6767 NBasin | Tom | VCP Letter Agr RI 03/06/06 Other N/A N/A N/A N/A none N/A NIA NIA N/A N/A N/A N/A N/A N/A N/A
Ave. Gainer (2/04)
Overland Insignificant pathway; Waiting on SCE
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 03/03/06 | Transport/Sheet | Completed no actions Low p Med comg letion
Flow recommended P
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 03/03/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 03/03/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
negotiate
negotiate agreement or  |agreement or issue|,, .. -
Fred Devine | 2365 | 8.3E | 6211 N Ensign |Mark Pugh No Agr XPA 03/03/06 Stormwater Ongoing issue order to conduct | order by 6/2006, | Vaing on SCEtobel 0y Waiting on SCE
completed to be completed.
stormwater SCE complete SCE
early 2007
Overwater No known current
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 03/03/06 - N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Activities
reported to OERS)
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Overland Insignificant pathway; EPA reviewed
Schnitzer | 145 | 83w |4950 N Frone|  Matt | PH Letter Agrfor| 03/13/06 | Transport/Sheet | Completed no actions Low Low and commented No SCM needed
Kittridge McClincy XPA (9/00)
Flow recommended 8/2002
. EPA reviewed
Schnitzer | 5145 | 83w |4950 N Front| M3t | PHLetlerAgrfor| —yp 03/13/06 | Bank Erosion N/A N/A none and commented No SCM needed
Kittridge McClincy XPA (9/00) 812002
. Insignificant pathway; EPA reviewed
Schnitzer | 145 | 83w |4950 Nw Frone|  Matt | PH Letter Agrfor| 03/13/06 | Groundwater | Completed no actions Low and commented No SCM needed
Kittridge McClincy XPA (9/00)
recommended 8/2002
. Insignificant pathway; EPA reviewed
Schnitzer | 5145 | 83w |4950 Nw Frone|  Matt | PH Letter Agrfor| 03/13/06 Stormwater | Completed possible historic Low and commented No SCM needed
Kittridge McClincy XPA (9/00)
source 8/2002
Schnitzer Matt PH Letter Agr for Overwater
Kittridge 2442 | 8.3 W |4959 NW Front McClincy XPA (9/00) XPA 03/13/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schnitzer | 5145 | 83w |4950 N Front| M3t | PHLetlerAgrfor| —yp, 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Kittridge McClincy XPA (9/00)
N . Overland
Freightliner Mike PH Agr for to be
Truck Plant 2366 | 8.4E [6936 N Fathom Romero | RISCM (12/02) RI 03/09/06 Transgi)onvflsheet N/A N/A N/A N/A none determined N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Freightliner Mike PH Agr for .
Truck Plant 2366 | 8.4 E [6936 N Fathom Romero | RISCM (12/02) RI 03/09/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Freightliner Mike PH Agr for determine nature and extent SOW under Waiting on SCE to be to be Waiting on SCE
Truck Plant 2366 | 84E |6936 N Fathom Romero | RI/SCM (12/02) RI 03/09/06 Groundwater Ongoing of VOC plume deve;gggnent, completed determined to be completed.
RP voluntarily
Freightliner Mike PH Agr for SOW under Waiting on SCE to be to be Waiting on SCE engizpelililr?ggcsov\nltrols
Truck Plant 2366 | 8.4E |6936 N Fathom Romero | RI/SCM (12/02) RI 03/09/06 Stormwater Ongoing SW evaluation needed devseltr)igm;gg:ue completed determined to be completed. on Ensign Street
pring Outfall; coating metal
roof
Freightliner Mike PH Agr for Overwater
Truck Plant 2366 | 8.4 E [6936 N Fathom Romero | RISCM (12/02) RI 03/09/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Freightliner Mike PH Agr for
Truck Plant 2366 | 8.4 E |6936 N Fathom Romero | RISCM (12/02) RI 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . Overland
Lakeside | 5375 | g 4w |4850 N Front| _ Bl PH Letter Agrfor| ) 03/06/06 | Transport/Sheet N/A N/A N/A N/A none to be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Robertson XPA (3/02) Flow determined
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
. . Insignificant pathway; .
Lakeside | 557, | g 4w [a850 Nw Front|  Bil | PH Letter Agrfor] ., 03/06/06 | Bank Erosion | Completed no actions Low Waiting on SCE
Industries Robertson XPA (3/02) completion
recommended
. . DEQ review of SCE data . Waiting on SCE
Lakeside | 557, | g 4w [a850 Nw Front|  Bil | PH LetterAgrfor] 03/06/06 | Groundwater Ongoing and source control 2006 Waiting on SCE tobe|  fo be completion UIC closures in 2003
Industries Robertson XPA (3/02) o completed determined
determination May 2006
Lakeside Bill PH Letter Agr for Initiate stormwater Waiting on SCE to be to be Waiting on SCE Interim SCM:
N 2372 | 8.4 W (4850 NW Front 9 XPA 03/06/06 Stormwater Ongoing N to be determined 9 N g on stormwater UICs
Industries Robertson XPA (3/02) evaluation completed determined completion .
closure in 2003
. . No known current
Lakeside | 5375 | g 4w |4850 Nw Front| _ Bl PH Letter Agrfor| 03/06/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Robertson XPA (3/02) Activities
reported to OERS)
Lakeside | 537 | 84w |4850 Nw Front| . Bl | PHLetter Agrior yp, 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Robertson XPA (3/02)
Pre-PH VCP SOW under
Portland Jennifer | Letter Agr (9/98) . . RP is conducting RI to development, due |Waiting on SCE to be Waiting on SCE
Shipyard an 84E | Swanlsland Sutter PH Agr under RI 03/02/06 Bank Erosion Ongoing determine if SCA is needed | (90 days after PH completed p Med p Med to be completed.
negotiation Agr issued)
. Bank Erosion - N . . SOW under . Waiting on SCE
Povrtland 271 8.4 E | Swan Island Jennifer Pre-PH VCP RI 03/02/06 | Channel Ave Fab Ongoing RP s co_nductln_g Rlto development, due Waiting on SCE to be p Med to be completed.
Shipyard Sutter Letter Agr (9/98) determine if SCA is needed . completed N
Area (under review). Spring 2006
SOW under
Portland Jennifer Pre-PH VCP . RP is conducting RI to development, due |Waiting on SCE to be Waiting on SCE
Shipyard an 84E | Swanlsland Sutter Letter Agr (9/98) RI 03/02/06 Groundwater Ongoing determine if SCA is needed | (90 days after PH completed p Med to be completed.
Agr issued)
. Groundwater - N . . SOW under . Waiting on SCE
Poytland 271 8.4 E | Swan Island Jennifer Pre-PH VCP RI 03/02/06 | Channel Ave Fab Ongoing RP s co_nductln_g Rlto development, due Waiting on SCE to be p Med to be completed.
Shipyard Sutter Letter Agr (9/98) determine if SCA is needed . completed N
Area (under review). Spring 2006
negotiate
Portland Jennifer Pre-PH VCP Negotiating agreement with agreement by Waiting on SCE to be Waiting on SCE
N 271 8.4E | Swan Island RI 03/02/06 Stormwater Not Started 6/20086, initiate SW p Med
Shipyard Sutter Letter Agr (9/98) current owner " completed. to be completed.
evaluation summer
2006
Supplemental RI .
] Stormwater - N : ] . . Waiting on SCE
Poytland 71 84E | swanlsland Jennifer Pre-PH VCP RI 03/02/06 | Channel Ave Fab Ongoing RP is co_nductln_g RI to data needed; to be [Waiting on SCE to be p Med to be completed.
Shipyard Sutter Letter Agr (9/98) determine if SCA is needed completed by completed N
Area N Spring 2006
Spring 2006
. No known current
Portland 271 | 84E | Swanlislang | JSMifer | - Pre-PHVCP RI 03/02/06 Overwater N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Shipyard Sutter Letter Agr (9/98) Activities
reported to OERS)
Overwater No known current
Portland 271 | 84E | Swanislang | JenMifer | Pre-PHVCP RI o3i02i06 | Activities - N N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Shipyard Sutter Letter Agr (9/98) Channel Ave Fab
reported to OERS)
Area
SOW under -
. Overland . . . Waiting on SCE
Portland Jennifer Pre-PH VCP . RP is conducting RI to development, due |Waiting on SCE to be
Shipyard 2n 84E | Swanlsland Sutter Letter Agr (9/98) RI 03/02/06 Transport/Sheet Ongoing determine if SCA is needed | (90 days after PH completed pLow tobe gompleted.
Flow : Spring 2006
Agr issued)
Overland .
X . . SOW under . Waiting on SCE
Poytland 71 84E | swanlsland Jennifer Pre-PH VCP RI 03/02/06 Transport/Sheet Ongoing RP is co_nductln_g Rito development, due Waiting on SCE to be p Med to be completed.
Shipyard Sutter Letter Agr (9/98) Flow - N Channel determine if SCA is needed . completed N
(under review). Spring 2006
Ave Fab Area
Shaver PH Letter Agr for Overland Insignificant pathway; EPA reviewed
Transportatio | 2377 | 8.4 W |4900 NW Front [ Mark Pugh| g NFA 03/03/06 | Transport/Sheet | Completed no actions Low Low and commented, No SCM needed
XPA (3/01)
n Flow recommended 8/2002
Shaver PH Letter Agr for Insignificant pathway; EPA reviewed
Transportatio| 2377 | 8.4 W [4900 NW Front| Mark Pugh g NFA 03/03/06 Bank Erosion Completed no actions Low and commented, No SCM needed
XPA (3/01)
n recommended 8/2002
Shaver PH Letter Agr for Insignificant pathway; EPA reviewed
Transportatio | 2377 | 8.4 W [4900 NW Front| Mark Pugh g NFA 03/03/06 Groundwater Completed no actions Low and commented, No SCM needed
XPA (3/01)
n recommended 8/2002
Shaver PH Letter Agr for Insignificant pathway; EPA reviewed
Transportatio| 2377 | 8.4 W [4900 NW Front| Mark Pugh g NFA 03/03/06 Stormwater Completed no actions Low and commented, No SCM needed
XPA (3/01)
n recommended 8/2002
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
. Type of B Date 1as Potential B B B N B Status of EPA Source control Status of EPA SCM activities Mass or volume ot Proposed SCM Date SCM Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Shaver Insignificant pathway; EPA reviewed
Transportatio | 2377 | 8.4 W |4900 NW Front| Mark pugh| P better Agrfor| e p 03/03/06 UEEL Completed no actions Low and commented, No SCM needed
XPA (3/01) Activities
n recommended 8/2002
SHEVED PH Letter Agr for
Transportatio| 2377 | 8.4 W |4900 NW Front [ Mark Pugh XPA (3/0g1) NFA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
n
Overland
Callazy 2454 | 8.5W [4927 Nw Front| oM |PHLetterAgrfor] 03/06/06 | Transport/Sheet N/A N/A N/A N/A none Medium N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metals Gainer XPA (1/01) Flow
calbag 2454 | 85W [4927 Nw Front| oM  [PHLeterAgrior) o, 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metals Gainer XPA (1/01)
Cabag | 55, | 85w 4927 NwFront| oM | PHLeter Agrfor) 03/06/06 | Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metals Gainer XPA (1/01)
Calba o PH Letter Agr for aﬁzﬁ;;‘"n?:r’s: d alternatives evaluation stol;rgsviv:tiﬁilﬁla:ch SCM SCD finalized Stol;:sviv:tiﬁ["f:(:h ongoing stormwater
9 2454 | 8.5 W |4927 NW Front X g XPA 03/06/06 Stormwater Completed Pathway is complete Medium . completed, submitted to 11/2005, EPA monitoring through spring
Metals Gainer XPA (1/01) on preliminary EPA 9/2005 cleanout, stormwater ] cleanout, stormwater 2006
SCD, 6/2004 BMPs, monitoring BMPs, monitoring
celbao 2454 | 85W (4927 Nw Front| oM [PHLetterAgrior) o, 03/06/06 oAy N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metals Gainer XPA (1/01) Activities
celbao 2454 | 85W (4927 Nw Front| oM [PHLetterAgrior) o, 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metals Gainer XPA (1/01)
Texaco Overland
Product | 2117 | g7 | 4500Block Matt PH Agr for RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none p Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
- Front Ave. McClincy | RI/SCM (8/00)
Pipeline Flow
Texaco
Product | 2117 | g7 | 4500Block | Mat PH Agr for RI 03/06/06 | Bank Erosion NIA NIA NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
Pipeline Front Ave. McClincy | RI/SCM (8/00)
Texaco N Draft SCE - -
4500 Block Matt PH Agr for . RP needs to finalize Rl and Waiting on SCE to be Waiting for SCE
P_rodgct 2y 87 Front Ave. McClincy | RI/SCM (8/00) RI 03/06/06 Groundwater Ongoing SCE report expected early completed pLow to be completed.
Pipeline 2006
Texaco
Product | 2117 | 87 | 4500Block Matt PH Agr for RI 03/06/06 | Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline Front Ave. McClincy | RI/SCM (8/00)
Texaco 4500 Block Matt PH Agr for Overwater
slr’;):ltjnc; 2117 8.7 Front Ave. McClincy | RISCM (8/00) RI 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Texaco 4500 Block Matt PH Agr for
Product 2117 8.7 . g RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline Front Ave. McClincy | RI/SCM (8/00)
Container Matt A P conditional Ozl
4015 | 8.8W |3900 NW Yeon . Letter Agr for 03/10/06 Transport/Sheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Recovery McClincy NFA 2004
RI/FS Flow
Container Matt e Ch conditional
4015 | 8.8W |3900 NW Yeon . Letter Agr for 03/10/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Recovery McClincy RIES NFA 2004
. Pre-PH VCP - Insignificant pathway; L
Container |15 | g gw [3900 NW Yeon| . Matt Letter Agrfor | onditonall 510006 | Groundwater | completed no actions Low W en Se= No SCM needed
Recovery McClincy NFA 2004 completion
RI/FS recommended
Container | 515 | 88w |3900 NW Yeon| ., Mat None conditional| ;510106 | stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Recovery McClincy NFA 2004
Container Matt R P conditional Overwater
4015 | 8.8W |3900 NW Yeon . Letter Agr for 03/10/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Recovery McClincy RIES NFA 2004 Activities
Container Matt Pre-PHVCP | oo ditional
4015 | 8.8W |3900 NW Yeon 5 Letter Agr for 03/10/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Recovery McClincy RIES NFA 2004
PGE Forest 4400 Block Overland Waiting on SCE to be to be to be Waiting on SCE
2406 8.5 Tom Roick| PPA RI 03/07/06 | Transport/Sheet Ongoing to be determined 9 . ; 9
Park Street EFlow completed determined determined | to be completed
PGE;‘fes‘ 2406 | 85 442?@89";”" Tom Roick PPA RI 03/07/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PGE;‘fes‘ 2406 | 85 442?@89";”" Tom Roick PPA RI 03/07/06 | Groundwater N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A NIA N/A
PGE Forest | 45 | g5 | 4400Block |40 poick PPA RI 03/07/06 | Stormwater Ongoing to be determined | Waiting on SCEtobe | to be Waiting on SCE
Park Street completed determined to be completed
PGEForest | o406 | 85 | 4400Block | 1on Roick PPA RI 03/07/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Activities
PGE;‘I’(res‘ 2406 | 85 442?@89";”" Tom Roick PPA RI 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A NIA N/A N/A N/A N/A
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= Shading indicates that upland source control work has been completed.

DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

3/24/2006

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentral - - — - Status of EPA Source control Status of EPA SCM activities | _Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Christensen 3821 NW St Tom VCP Letter Agr Overland to be
. 2426 [8.9W . g XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none . N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00) Flow determined
Christensen | o6 | ggw | 382LNWSL | Tom | VCPLetterAgr | o, 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00)
Christensen | /o6 | ggw | 382LNWSL | Tom | VCPLetterAgr | o, 03/06/06 | Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00)
. . . X - Waiting on SCE Storm water BMPs
Christensen | o6 | ggw | 382LNWSt | Tom |} VCPLetterAgr | yp, 03/06/06 | Stormwater Ongoing | Fénding review of SW data; 2006 Waiting on SCE tobe|  fo be to be completed; and filtering catch
Qil Helens Gainer for PA (8/00) XPA mostly complete completed determined N 1
2006 basin sediment
Christensen | /o6 | ggw | 382LNWSL | Tom | VCPlLetterAgr | o, 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00) Activities
Christensen | 5 | gow | 382LNWSt | Tom | VCPLeterAgr | yp, 03/06/06 Other N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Oil Helens Gainer for PA (8/00)
Overland
Texaco 160 |gow | 3800NWSt Matt PH Agr for RI 03/0606 | Transport/Sheet N/A N/A N/A N/A none to be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal Helens McClincy | RI/SCM (8/00) Flow determined
Texaco 3800 NW St Matt PH Agr for .
Terminal 169 8.9W Helens McCliney | RISCM (8/00) RI 03/0606 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Texaco 3800 NW St Matt PH Agr for RP needs to finalize Rl and Draft SCE Waiting on SCE to be Waiting for SCE
Terminal 169 | 89W Helens McClincy | RI/SCM (8/00) RI 03/0606 Groundwater Ongoing SCE report expeg:)esieearly completed pLow to be completed.
Texaco 3800 NW St Matt PH Agr for RP needs to finalize Rl and Draft SCE Waiting on SCE to be to be Waiting on SCE
Terminal 169 | 89w Helens McClincy | RI/SCM (8/00) RI 03/0606 Stormwater Ongoing SCE report expe;:)e(;jaearly completed determined to be completed
No known current
Texaco 169 |gow | 3800NWSt Matt PH Agr for RI 03/0606 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal Helens McClincy | RI/SCM (8/00) Activities
reported to OERS)
Texaco 3800 NW St Matt PH Agr for
Terminal 169 8.9W Helens McCliney | RISCM (8/00) RI 03/0606 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Anderson 5275 & 5315 Bob Overland to be
Brothers 970 8.9 [NW St. Helens ICP RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none ) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schwarz determined
Property Rd. Flow
Anderson 5275 & 5315 Bob
Brothers 970 8.9 [NW St. Helens Schwarz ICP RI 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8.9 | NW St. Helens Schwarz ICP RI 03/06/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 . . - .
Brothers 970 8.9 |NW St. Helens Bob IcP RI 03/06/06 Stormwater Ongoing Catch ba;ln_sampllng and No current Waiting on SCE to be to bg Wainting on SCE
Property Rd. Schwarz analysis in progress schedule. completed determined to be completed
Anderson 5275 & 5315 Bob Overwater
Brothers 970 8.9 | NW St. Helens ICP RI 03/06/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schwarz Activities
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8.9 | NW St. Helens Schwarz ICP RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
EPA lead; Overland
Vanwater and 330 9 3950 NW Yeon Kristine Transport/Sheet
Rogers Ave
Koch Flow
EPA lead;
Vanwater and 330 9 8950 NW Yeon Kristine Bank Erosion
Rogers Ave
Koch
EPA lead;
Vanwater and 330 9 3950 NW Yeon Kristine Groundwater
Rogers Ave
Koch
EPA lead;
Vanwater and 330 9 3950 NW Yeon Kristine Stormwater
Rogers Ave
Koch
Vanwater and 3950 NW Yeon EPA Igad; Overwater
330 9 Kristine o
Rogers Ave Activities
Koch
EPA lead;
Vanwater and 330 9 3950 NW Yeon Kristine Other
Rogers Ave
Koch
. . Overland
Guilds Lake Mike PH Agr for to be
RR Yard 100 9.0 W [ 3500 NW Yeon Romero | RISCM (12/02) RI 03/09/06 Transﬁtl)orusheel N/A N/A N/A N/A none determined N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Guilds Lake Mike PH Agr for .
RR Yard 100 9.0 W | 3500 NW Yeon Romero | RISCM (12102) RI 03/09/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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Confirmed or suspected SOUFCES  of contamination to the river

Site information

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Project status

- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
2006 Pre-RI report
. " I . identified some . .
Guilds Lake 100 9.0W |3500 NW Yeon Mike PH Agr for RI 03/09/06 Groundwater ongoing GW In_vestlgauon ongoing; sources: full SCE Waiting on SCE to be to bg Waiting on SCE
RR Yard Romero | RI/SCM (12/02) in early stages completed determined to be completed
schedule to be
determined
2006 Pre-RI report
. " I . identified some . .
Guilds Lake 100 9.0 W | 3500 NW Yeon Mike PH Agr for RI 03/09/06 Stormwater Ongoing sSw Inyestlgatlon ongoing; sources: full SCE Waiting on SCE to be to bg Waiting on SCE
RR Yard Romero | RI/SCM (12/02) in early stages schedule to be completed determined to be completed
determined
Guilds Lake Mike PH Agr for Overwater
RR Yard 100 9.0 W [3500 NW Yeon Romero | RISCM (12102) RI 03/09/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Guilds Lake Mike PH Agr for
RR Yard 100 9.0 W [3500 NW Yeon Romero | RISCM (12/02) RI 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Dana Pre-PH VCP Overland N/A, entirely paved and/or
Gunderson 1155 | 9.0 W 4350 SW Front Formal Agr for RI 03/08/06 | Transport/Sheet N/A ! Y P N/A N/A none p High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Bayuk developed
RI/FS (1994) Flow - Area 1
Dana Pre-PH VCP Overland sgﬁrgglifnwzgg;xﬁh Waiting on SCE
Gunderson 1155 | 9.0 W 4350 SW Front Formal Agr for RI 03/08/06 | Transport/Sheet Ongoing 9. Summer 2006 Pathway is complete p High 9
Bayuk prepare source control to be completed.
RI/FS (1994) Flow - Area 2 o
decision
Dana Pre-PH VCP Overland siszsligenmlrzgzémrzh Waiting on SCE
Gunderson 1155 | 9.0 W 4350 SW Front Formal Agr for RI 03/08/06 | Transport/Sheet Ongoing 9. Summer 2006 Pathway is complete p High 9.on
Bayuk prepare source control completion
RI/FS (1994) Flow - Area 3 o
decision
Dana Pre-PH vVCP Bank Erosion - Survey of erodible soils No current Waiting on SCE to be to be Waiting on SCE
Gunderson 1155 | 9.0 W 4350 SW Front Formal Agr for RI 03/08/06 Ongoing Y . ! 9 N 9.on
Bayuk Area 1l follow-up sampling schedule. completed determined completion
RI/FS (1994)
Dana Pre-PH vVCP Bank Erosion - sgﬁpggligensélr:sg;xgh Waiting on SCE
Gunderson 1155 | 9.0 W 4350 SW Front Formal Agr for RI 03/08/06 Ongoing 9, Summer 2006 Pathway is complete p High g on
Bayuk Area 2 prepare source control completion
RI/FS (1994) o
decision
Dana Pre-PH VCP Bank Erosion - sgﬁzgligenwzggéxﬁh Waiting on SCE
Gunderson 1155 | 9.0 W 4350 SW Front Formal Agr for RI 03/08/06 Ongoing 9. Summer 2006 Pathway is complete p High 9.on
Bayuk Area 3 prepare source control completion
RI/FS (1994) o
decision
Dana Pre-PH VCP Overwater No known current
Gunderson 1155 | 9.0 W 4350 SW Front Bayuk Formal Agr for RI 03/08/06 Activities - N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Y RI/FS (1994) Area 3 reported to OERS)
. Groundwater is a alternatives evaluation . SCD submitted to Assess downgradient
Dana Pre-PH VCP Groundwater - N/A, SCE submitted to EPA complete pathway, EPA comments completed, EPA Hydraullc EPA 2/2003, EPA P&T and .AS/SVE ~20 Ibs. of HVOCs |capture of VOC plume on Quarterly performance
Gunderson 1155 | 9.0 W [4350 SW Front Formal Agr for RI 03/08/06 Completed February 2003, SCMs N/A L p Med X . containment and X systems installed y N o Ny
Bayuk RIFS (1994) Area 1 implemented VOC plume migrating received 5/03 commens received source removal comments received and operatin removed as of 11/05 Lakeside Industries monitoring and reporting
P to river. 5/2003 5/2003 perating property. Schedule TBD
Pre-PH VCP Complete RI report with
Gunderson 1155 | 9.0 W | 4350 SW Front Dana Formal Agr for RI 03/08/06 Groundwater - Ongoing source control screening, Summer 2006 Waiting on SCE to be to bg Waiting on SCE
Bayuk Area 2 prepare source control completed determined to be completed.
RI/FS (1994) o
decision
Pre-PH VCP Complete RI report with
Gunderson 1155 | 9.0 W | 4350 SW Front Dana Formal Agr for RI 03/08/06 Groundwater - Ongoing source control screening, Summer 2006 Waiting on SCE to be to bg Waiting on SCE
Bayuk Area 3 prepare source control completed determined to be completed.
RI/FS (1994) o
decision
Dana Pre-PH VCP Stormwater - Compile, review and screen No current Waiting on SCE to be to be Waiting on SCE
Gunderson | 1155 | 9.0 W |4350 SW Front Formal Agr for RI 03/08/06 Ongoing pie. 9 ¢ 9
Bayuk Area 1l data schedule. completed determined to be completed.
RI/FS (1994)
Pre-PH VCP Complete RI report with
Gunderson | 1155 | 9.0W [4350 Sw Front| 22" | Formal Agr for RI o3/og/os | Stormwater - Ongoing | Source control screening, | g0 oagg | Waltingon SCE tobe )y Waiting on SCE
Bayuk Area 2 prepare source control completed to be completed.
RI/FS (1994) o
decision
Pre-PH VCP Complete RI report with
Gunderson | 1155 | 9.0W [4350 Sw Front| 22" | Formal Agr for RI o3/0g/0s | Stormwater - Ongoing | Source control screening, | g0 oagg  |Waltingon SCE tobe| 0 Waiting on SCE
Bayuk Area 3 prepare source control completed to be completed.
RI/FS (1994) o
decision
Dana Pre-PH VCP
Gunderson 1155 | 9.0 W [4350 SW Front B Formal Agr for RI 03/08/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
ayuk
RI/FS (1994)
Freightliner . Overland
. Mike PH Agr for to be
(Parts Mfg 115 9.2 E | 5400 N Basin RI 03/09/06 | Transport/Sheet N/A N/A N/A N/A none ) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02) Flow determined
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Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentral - - — - Status of EPA Source control Status of EPA SCM activities | _Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
Freightliner Mike PH Agr for
(Parts Mfg 115 9.2 E | 5400 N Basin g RI 03/09/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02)
Freightliner . . - . .
. Mike PH Agr for . GW investigation nearing Waiting on SCE to be to be
(Pg?asn{\;lfg 115 9.2 E | 5400 N Basin Romero | RISCM (12102) RI 03/09/06 Groundwater Ongoing completion 2006 completed determined
Freightliner . - SOW under -
(PartsMig | 115 | 9.2€ | 5400 NBasin | _Mike PH Agr for RI 03/09/06 Stormwater Ongoing Additional stormwater | o o100 ment que |Waiting on SCEtobe| - to be
Romero | RI/SCM (12/02) sampling needed X completed determined
Plant) spring 2006.
Freightliner .
(PartsMig | 115 | 9.2€ | 5400 NBasin | Mike PH Agr for RI 03/09/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02) Activities
Freightliner Mike PH Agr for
(Parts Mfg 115 9.2 E | 5400 N Basin g RI 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02)
Columbia - Overland
American 29 9.3 |3003NWSSHth |\ pughl Negotiating PPA |NS928ING| 05106106 | Transportisheet N/A N/A N/A N/A none to be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Ave PPA determined
Plating Flow
Columbia .
American | 29 | 93 3003/’;‘\)’: 351 | \rark Pugh| Negotiating PP [N€2012INS| Gan6i06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
Columbia - No current -
American 29 9.3 3008 NW/35th Mark Pugh] Negotiating PPA Negotiating 03/06/06 Groundwater Not Started schedule; pending Waiting on SCE to be to b.e
. Ave PPA completed determined
Plating PPA development
Columbia 3003 NW 35th Negotiatin Installation and sampling of | . NO UM \iing on SCEtobe|  tobe
American 29 9.3 Mark Pugh| Negotiating PPA 9 9| 03/06/06 Stormwater Not Started AMpiing schedule; pending 9 N
N Ave PPA storm drain completed determined
Plating PPA development
Columbia .
American | 29 | 93 3003/’;‘\)’: 351 | \tark Pugh| Negotiating PPA |N€201RUING| /06106 ‘i\‘ge“’v"lvnae‘:’ N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
Columbia .
American | 29 | 93 30032\)’: 35t | Mark Pugh| Negotiating PPA Neg:;'i“”g 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
GE Overland
Decommis- | 4003 |9.5w | 2727 Nwogth | Tom | PHAgrforXPA |y, 03/06/06 | Transport/Sheet N/A N/A N/A N/A none to be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
S Gainer (1/04) determined
sioning Flow
GE Tom PH Agr for XPA
Decommis- 4003 | 9.5W | 2727 NW 29th Gainer (91/04) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning
GE Tom PH Agr for XPA
Decommis- 4003 | 9.5W | 2727 NW 29th Gainer (91/04) XPA 03/06/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning
Initiated removal of
GE RP is continuing . Waiting on SCE PCB contaminated
Decommis- 4003 | 9.5W | 2727 NW 29th T‘?m PH Agr for XPA XPA 03/06/06 Stormwater Ongoing investigations to determine 2006 Waiting on SCE to be to b.e to be complete; sediment from onsite
S Gainer (1/04) . N completed determined X
sioning if SCM is needed summer 2006 catch basins and
pipes
GE Tom PH Agr for XPA Overwater
Decommis- 4003 | 9.5W | 2727 NW 29th X g XPA 03/06/06 - N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning Gainer (1/04) Activities
Galvanizers Dana PH Agr for XPA Overland to be
1196 | 9.6 W [ 2406 NW 30h 9 XPA 03/07/06 | Transport/Sheet N/A N/A N/A N/A none ) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03) Flow determined
Galvanizers | 196 | g6\ | 2406 Nw3on | Dana | PHAgrforXPA |y 03/07/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03)
. . . Waiting on SCE
Galvanizers 1196 | 96w 2406 NW 30h Dana PH Agr for XPA XPA 03/07/06 Groundwater Ongoing XPA_complete, data being 2006 Waiting on SCE to be to bg to be completed.
Company Bayuk (10/03) reviewed and analyzed completed determined (2006)
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Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
- Type of - Date Tast Potentia - - — - Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X - X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
X . . Waiting on SCE
Galvanizers | 196 | g6\ | 2406 Nw3on | Dana | PHAgrforXPA |y 03/07/06 Stormwater Ongoing | XPA complete, data being 2006 Waiting on SCE tobe| to be to be completed.
Company Bayuk (10/03) reviewed and analyzed completed determined (2006)
Galvanizers | y1q5 | g6 | 2406 Nw3on | Dand | PHAGrorxPA |y 03/07/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03) Activities
Galvanizers | y1q5 | g6 | 2406 Nw3on | Dana | PHAGrorxPA |y 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03)
Overland Insignificant pathway; EPA reviewed
Golde_n tlle 2440 | 9.8E | 2600 N River T<_>m P Letisl A s IR 03/06/06 | Transport/Sheet | Completed no actions Low Low and commented No SCM needed N/A
Aluminum Gainer XPA (2/00) 5/2004
Flow recommended 5/04
Goldendale . Tom PH Letter Agr for NFA .
o 2440 | 9.8 E | 2600 N River Gainer XPA (2/00) 5/2004 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Insignificant pathway; EPA reviewed
Golde_n GEls 2440 | 9.8E | 2600 N River Tqm i LB 3T e o 03/06/06 Groundwater Completed no actions Low and commented No SCM needed N/A
Aluminum Gainer XPA (2/00) 5/2004
recommended 5/04
Insignificant pathway; EPA reviewed
Coldendale |,/ | g5 | 2600 NRiver | oM | PHLetterAgrfor) - NFA 03/06/06 Stormwater | Completed no actions Low and commented No SCM needed N/A
Aluminum Gainer XPA (2/00) 5/2004
recommended 5/04
Goldendale " Tom PH Letter Agr for NFA Overwater
o 2440 | 9.8 E | 2600 N River Gainer XPA (2/00) 5/2004 03/06/06 Activites N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Goldendale . Tom PH Letter Agr for NFA
R — 2440 | 9.8 E | 2600 N River @iy XPA (2/00) 5/2004 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Port of Tom Overland t0 be
Portland 2769 [10.0 W|3556 NW Front X IGA XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none . N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Gainer determined
Terminal 2 Flow
Port of Tom
Portland 2769 [10.0 W|3556 NW Front Gainer IGA XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2
Port of Tom Insignificant pathway; Waiting on SCE
Portland 2769 [10.0 W|3556 NW Front " IGA XPA 03/06/06 Groundwater Completed no actions Low to be completed;
; Gainer
Terminal 2 recommended 2006
Port of . Waiting on SCE
Portland 2769 [10.0 W|3556 NW Front T‘?m IGA XPA 03/06/06 Stormwater Ongoing Evaluate stormwater system 2006 Waiting on SCE to be to b.e to be completed;
. Gainer completed determined
Terminal 2 2006
Port of
Tom Overwater
Portland 2769 [10.0 W|3556 NW Front . IGA XPA 03/06/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Gainer Activities
Terminal 2
Port of Tom
Portland 2769 [10.0 W|3556 NW Front Gainer IGA XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2
2745 N Mike PH Agr for Overland Waiting on SCE tobe|  to be to be Waiting on SCE
UPRR Albina| 178 1103 E Interstate Romero RI/SCM (3/02) RI 03/09/06 TransE%nv{/Sheet Ongoing SCE ongoing 2006 completed determined determined | to be completed
. 2745 N Mike PH Agr for . . . Waiting on SCE to be to be Waiting on SCE
UPRR Albina| - 178 | 10.3E Interstate Romero RI/SCM (3/02) RI 03/09/06 Bank Erosion Ongoing SCE ongoing 2006 completed determined to be completed
. 2745N Mike PH Agr for . . Waiting on SCE to be to be Waiting on SCE
UPRR Albina 178 103 E Interstate Romero RISCM (3/02) RI 03/09/06 Groundwater Ongoing SCE ongoing 2006 completed determined to be completed
. 2745 N Mike PH Agr for . . Waiting on SCE to be to be Waiting on SCE
UPRR Albina| 178 | 103E Interstate Romero RI/SCM (3/02) RI 03/09/06 Stormwater Ongoing SCE ongoing 2006 completed determined to be completed
. 2745N Mike PH Agr for Overwater
UPRR Albina| 178 |10.3E Interstate Romero RISCM (3/02) RI 03/09/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
. Type of B Date 1ast Potential B B B N B Status of EPA Source control Status of EPA SCM activities Mass or volume ot Proposed SCM Date SCM Status of EPA Operaton and
. River Project - . Status of Major SCE tasks to be Schedule for Basis for determination that source control is X X . R X Lo X X
Site name | ECSI# X Address DEQ PM agreement modified contaminant X review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile . R status . X SCE completed completing SCE needed e X . X
directina source (m-d-v) miaration decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM reauirements
Pathway Pathway Site priority
determination priority level level
UPRR Abina| 178 [103g| 274N Mike PH Agr for RI 03/09/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A NIA N/A N/A N/A N/A N/A
Interstate Romero RI/SCM (3/02)
Overland
PGI.E 3976 10.4 2635 NW Front Tqm VCP XPA 03/02/06 | Transport/Sheet N/A N/A N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer Flow
PGE 3976 | 10.4 |2635NWFront)  Tom vCP XPA 03/02/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
Insignificant pathway; SCE submitted to|
PGE 3976 | 10.4 2635 NWFront)  Tom vCP XPA 03/02/06 | Groundwater | Completed no actions Low EPA for review
Substation E Ave. Gainer
recommended 3/2006
PGE 3976 | 10.4 |2635NWFront)  Tom vCP XPA 03/02106 | stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
PCE 3076 | 104 |2635NWFront|  Tom vep XPA 03/02/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer Activities
PGE 3976 | 10.4 |2635NWFront)  Tom vCP XPA 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
PH Agr for XPA Overland
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh (99/02) XPA 03/03/06 | Transport/Sheet N/A N/A N/A N/A none p Med N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Flow
SCE to be . Waiting on SCE
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh PHAgr for XPA XPA 03/03/06 Bank Erosion Ongoing RP is conducting a SCE completed in fall Waiting on SCE to be p Low to be completed,
(9/02) completed
2006 fall 2006
SCE to be . Waiting on SCE
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh PHAgr for XPA XPA 03/03/06 Groundwater Ongoing RP is conducting a SCE completed in fall Waiting on SCE to be p Low to be completed,
(9/02) completed
2006 fall 2006
SCE to be . Waiting on SCE
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh PHAgr for XPA XPA 03/03/06 Stormwater Ongoing RP is conducting a SCE completed in fall Waiting on SCE to be p Med to be completed,
(9/02) completed
2006 fall 2006
PH Agr for XPA Overwater No known current
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh 9 XPA 03/03/06 o N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(9/02) Activities
reported to OERS)
PH Agr for XPA
Sulzer Pump | 1235 |10.4 W|2800 NW Front|Mark Pugh (9/02) XPA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PZ?Saifd Tom PH Agr for Overland to be
. 3377 |10.6 W|2200 NW Front X J RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none ) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM Flow determined
North
Port of
Portand | 3377 110.6 w| 2200 NW Front| O™ PH Agr for RI 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM
North
Port of .
o . Waiting on SCE
Port!and 3377 |10.6 W|2200 NW Eront Tqm PH Agr for RI 03/06/06 Groundwater Ongoing Complete GW qunonng (_:umplete RI/BRA |Waiting on SCE to be to bg to be completed;
Terminal 1 Gainer RI/SCM and evaluation in Summer 2006 completed determined 2006
North
PZ?Saif d Tom PH Agr for Insignificant pathway; Waiting on SCE
. 3377 |10.6 W|2200 NW Front X 9 RI 03/06/06 Stormwater Completed no actions Low to be completed;
Terminal 1 Gainer RI/SCM
recommended 2006
North
Port of
Portand | 3377 110.6 w| 2200 NW Front| O™ PH Agr for RI 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM Activities
North
Port of
Portand | - 3377 110.6 w|2200 NW Front| O™ PH Agr for RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM
North
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DEQ Milestone Report 312412006
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

[ =shading indicates that upland source control work has been completed.

Confirmed or suspected SOUFCES  of contamination to the river Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site information Project status
Type of - Date last Potentia " X — - Status of EPA Source control Status of EPA M activities P Operaton and
Project Status of Major SCE tasks to be Schedule for Basis for determination that source control is review of SCE | alternatives evaluation | Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance

status modified contaminant SCE completed completing SCE needed
p p 9 decision and schedule (m-v) selection decision (m-v) controlled and schedule (m-v) (m-v) comnleted SCM| reauirements

directina source (m-d-v) miaration

Site name | ECSI # '?rll\illeer Address DEQ PM agreement

Pathway Pathway Site priority
determination priority level level
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